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Glossary 
 

Asset A term used to describe anything valued by the community that may be adversely 
impacted by bushfire. This may include houses, infrastructure, agriculture, production 
forests, industry, and environmental and heritage sites. 

Asset Zone (AZ) The geographic location of asset(s) and values of importance requiring bushfire 
exclusion. 

Asset Protection 
Zone (APZ) 

An area adjacent to or near Asset Zones, the primary management purpose of which 
is to protect human life, property and highly valued assets and values. Treatment can 
include intensive fuel reduction, manipulation of fuel moisture or response plans. 

Bushfire Unplanned vegetation fire. A generic term which includes grass fires, forest fires and 
scrub fires both with and without a suppression objective. 

Bushfire hazard The potential or expected behaviour of a bushfire burning under a particular set of 
conditions, i.e. the type, arrangement and quantity of fuel, the fuel moisture content, 
wind speed, topography, relative humidity, temperature and atmospheric stability. 

Bushfire Risk 
Assessment 
Model (BRAM) 

A computer-based modelling tool that uses a series of inputs to assess the risk of 
bushfire to a specific area. The BRAM has a capacity to produce a series of outputs. 
It was developed and is managed by Tasmanian Parks & Wildlife Service. 

Bushfire risk 
management 

A systematic process to coordinate, direct and control activities relating to bushfire 
risk with the aim of limiting the adverse effects of bushfire on the community. 

Community 
Bushfire 
Protection Plan 

A bushfire plan for community members that provides local, community-specific 
information to assist with bushfire preparation and survival. The focus of the Bushfire 
Protection Plan is on bushfire safety options, and the intent of the plan is to support 
the development of personal Bushfire Survival Plans. 

Community 
Bushfire 
Response Plan 

An Emergency Management Plan for emergency managers and responders. The 
Bushfire Response Plan aims to better protect communities and their assets during 
bushfire emergencies, through the identification of protection priorities and operational 
information. 

Consequence Impact(s) of an event on the five key areas: environment, economy, people, social 
setting and public administration. 

Control A measure that modifies risk. This may be an existing process, policy, device, practice 
or other action that acts to minimise negative risk or enhance positive opportunities. 

Fire 
management 
zoning 

Classification system for the areas to be managed. The zoning system indicates the 
primary purposes for fire management for an area of land. 

Fuel break A natural or manmade change in fuel characteristics which affects fire behaviour so 
that fires burning into them can be more readily controlled. 

Hazard 
management area 

The area between a building and the bushfire-prone vegetation that provides access 
to a fire front for firefighting, which is maintained in a minimal fuel condition and in 
which there are no other hazards present that will significantly contribute to the 
spread of a bushfire. 

Human 
Settlement Area 

Term given for the dataset used to define where people live and work. The dataset 
was developed for the purpose of risk modelling and was created using a combination 
of building locations, cadastral information, and ABS data. Includes seasonally 
populated areas and industrial areas. 

Land 
Management 
Zone (LMZ) 

An area that is managed to meet the objectives of the relevant land manager such as: 
Traditional Owner practices, biodiversity conservation, production forestry, farming or 
recreation. Management can include planned burning, experimental treatments, fire 
exclusion or no planned action. 

Likelihood Chance of something happening. It is used as a general description of probability and 
may be expressed qualitatively or quantitatively. 

Risk register A document usually presented in a tabular form which lists concisely the following 
information for each risk: the risk statement, source, hazard, impact area, 
prevention/preparedness controls, recovery/response controls, level of existing 
controls, likelihood level, risk level, confidence level and treatment strategy. 
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Risk treatment Process of selection and implementation of controls to modify risk. The term ‘risk 
treatment’ is sometimes used for the controls themselves. 

Strategic Fire 
Management 
Zone (SFMZ) 

An area located close to or some distance away from assets (e.g. the urban–rural 
interface), the primary management purpose of which is to provide a mosaic of areas 
of reduced fuel in strategic locations to reduce the speed and intensity of bushfires, 
potential for spot-fire development, and size of bushfires. Treatment is by fuel reduction 
burning and other bushfire protection measures such as fire trails, water points, 
detection measures and response plans. 

Treatable vegetation Types of vegetation which are suitable for fuel reduction burning, for example, dry 
eucalypt forest, scrub, heathland and buttongrass. 

Treatment plan A document related to the risk register presented in a tabular form which lists concisely 
the following information for each risk: the agreed strategies to manage the risk (i.e. 
treatments), the responsible organisations, proposed completion date and comments. 
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Acronyms 
 

BRMPG Bushfire Risk Management Planning Guidelines 

BRAM Bushfire Risk Assessment Model 

BRMP Bushfire Risk Management Plan 

DPIPWE Department of Primary Industries, Parks, Water and Environment 

FFDI Forest Fire Danger Index 

FMA Fire Management Area 

FMAC Fire Management Area Committee 

LGA Local Government Area 

PWS Parks and Wildlife Service 

SFMC State Fire Management Council 

STT Sustainable Timber Tasmania 

TFS Tasmania Fire Service 

 
Maps contained in this document may include data provided by DPIPWE (Land Tasmania), Parks and 
Wildlife Service (Fire Management Section) and Tasmania Fire Service. These map products have been 
produced by the Tasmania Fire Service. While all efforts have been taken to ensure their accuracy, 
there may be errors and/or omissions in the data presented. Users of these products are advised to 
independently verify data for accuracy and completeness before use. 
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Executive Summary 
This Bushfire Risk Management Plan identifies priorities for the treatment of bushfire risk in the Central 
North Fire Management Area over the next three years. It was developed by the Fire Management Area 
Committee (FMAC) as required under sections 18 and 20 of the Fire Service Act 1979. This plan aims 
to coordinate and influence the treatment of bushfire risk in the Fire Management Area. 

 
The plan is strategic level and does not include all details of bushfire risk treatments but does identify 
which organisations or individuals are responsible for implementing them. The Central North FMAC will 
prepare a written report twice yearly for the State Fire Management Council on the progress of 
implementation. 

 
The plan was developed in line with the Bushfire Risk Management Planning Guidelines 2020. The risk 
assessment considers bushfire impacts to the assets and values in the area, and uses the following 
matrix to calculate a risk rating: 

 

 
The results of the risk assessment are summarised in the risk register (Appendix 1) and the proposed 
treatments are listed in the treatment plan (Appendix 2). All maps are published on the internet on 
LISTmap, and hyperlinks to these can be found in the relevant locations in this plan. 

 
The Central North FMA covers an area of 550,464 ha and is located on the north coast of Tasmania 
extending westwards from Badger Head to Heybridge. The southern part of the FMA extends from 
Golden Valley in the east to the middle of Walls of Jerusalem National Park in the west. Approximately 
82,000 people reside within the FMA, a majority of which are in the population centres of Devonport, 
Ulverstone, Penguin, Deloraine, and Sheffield. In addition to permanent residents, the area has a 
substantial transient population associated with popular tourist destinations such as Cradle Mountain. 
Employment opportunities throughout the area are diverse with manufacturing, retail, agriculture, 
forestry, aquaculture, fishing, the food and beverages industry and tourism being the main employers. 

 
The vegetation within a large portion of the Central North FMA has been highly modified for agriculture 
resulting in the dominant vegetation type consisting of non-native agricultural, urban and exotic 
vegetation (which includes plantations). This FMA also has a relatively large area of fire intolerant 
highland, alpine and rainforest vegetation compared to other areas of the state. Historical records have 
indicated that fire ignitions have been predominately human based, though dry lighting events have 
ignited fires within the FMA. Changing climatic conditions are predicted to lead to more extreme fire 
weather events increasing the fire risk to the communities and assets within the FMA. In 2016 major 
fires occurred across the Central Plateau with 26,000 hectares being impacted. 

http://www.sfmc.tas.gov.au/sites/sfmc.tas.gov.au/files/Bushfire%20Risk%20Management%20Planning%20Guidelines%202020.pdf
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These fires were a result of lightning strikes, compounded by underlying soil dryness arising from a mild 
preceding winter with a lower-than-average rainfall. This fire was a significant event with major impacts 
to the alpine environment. 

 
Areas and assets that the FMAC have considered to be a priority for treatment in the FMA include: 

• Production forests to the west of the Mersey River on Badgers Range and Bonney’s Tier, west of 
Deloraine and to the west of Wilmot River to the north of Nietta 

• Fire intolerant vegetation across the Central Plateau 
• Hydro Tasmania critical infrastructure 
• Railton Cement Works and waste transfer 
• Quoiba, Spreyton, Stony Rise, Eugenana, Tugrah, Miandetta 
• Tarleton, South Spreyton, Acacia Hills, Latrobe, Oppenheim Hill, Dooleys Hill, Dinsdales Hill 
• North Motton, Mount Duncan, Leven Hill 
• Railton 
• Marsdens Hill, Penguin 
• Heazlewoods Hill, Turners Beach, Brookvale Road 

Treatment options to address the risk to these assets and communities include the continuation of the 
fuel reduction programs undertaken by the Parks and Wildlife Service and the Tasmania Fire Service. 
Agencies will also collaborate on the development of strategic fire management plans across Bonney’s 
Tier and Badger’s Range to help identify priority areas for fuel reduction works. A mitigation plan will 
also be completed for the Dial Ranges to identify potential fuel reduction areas and other mitigation 
options. A Community Protection Plan will be developed for Hawley Beach and surrounding 
communities and a Bushfire Response Plan will be drafted for Turners Beach and surrounds when 
resources allow. Railton has been identified for the 2023-25 Bushfire Ready Neighbourhoods program. 
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1. Introduction 

1.1 Background 
It is a requirement of Section 20 of the Fire Service Act 1979 that the Fire Management Area Committee 
(FMAC) prepare a fire protection plan for its Fire Management Area. This Bushfire Risk Management 
Plan (BRMP) fulfils that requirement. The BRMP is submitted to and approved by the State Fire 
Management Council (SFMC). 

 
The Fire Service Act 1979 requires that the fire protection plan is consistent with the State fire protection 
plan, the Tasmanian Vegetation Fire Management Policy, and because it is an instruction from SFMC, 
the Bushfire Risk Management Planning Guidelines (SFMC 2020). 

 

The Bushfire Risk Management Planning Guidelines (BRMPG) explain the framework for bushfire risk 
management in Tasmania, the method for doing the risk assessment, and how to prepare the BRMP. 
There is very little explanation here in this plan on the rationale, principles and methods used; therefore, 
the BRMPG is an important supporting document for understanding this plan. 

 
Under the terms of reference for the Central North FMAC, the purposes of the committee are: 

 
• Provide a forum for communication and collaboration between key stakeholders in the FMA 
• Enable a holistic and consistent approach, incorporating local knowledge, to identify strategic 

priorities to reduce bushfire risk 
• Coordinate efforts and facilitate resource sharing to implement the strategic risk reduction 

priorities 
• Link the local community and the SFMC through ‘ground-truthing’ the bushfire risk assessment 

and mitigation strategies 
• Through their advisory function, provide input into decisions and outcomes beyond the Fire 

Management Area 
 

1.2 Purpose of this plan 
The management of bushfire-related risk is a collective responsibility of the whole community, with 
contributions made by numerous individuals, landowners and organisations. 

 
An overriding aim of this BRMP is to document a coordinated approach to the identification and 
treatment of bushfire risk in the Central North Fire Management Area (FMA). Specific objectives include: 

 
• Guide and coordinate bushfire risk management over a three-year period on all land within the 

FMA 
• Provide a reference point for the prioritisation and justification of bushfire treatment actions, as 

well as supporting evidence for funding requests 
• Facilitate the integration of bushfire risk management into the business processes of councils, 

organisations, and land managers 
• Facilitate cooperation and the coordination of treatment actions between stakeholders 
• Clearly and concisely communicate bushfire risk to stakeholders and the community 
• Provide a basis for monitoring and reporting of implementation of bushfire risk treatments in the 

FMA 

http://www.sfmc.tas.gov.au/document/state-fire-management-council-tasmanian-vegetation-fire-management-policy
http://www.sfmc.tas.gov.au/publications-resources
http://www.sfmc.tas.gov.au/sites/sfmc.tas.gov.au/files/FMAC%20ToR%202018%20V1.0_0.pdf
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This BRMP is a strategic-level document that does not provide detail on treatment actions. Individual 
organisations and landowners, or collaborative groups, may have developed plans and processes for 
implementation of bushfire risk treatment; these can be considered to be linked to the strategic priorities 
identified here (SFMC 2020). 

http://www.sfmc.tas.gov.au/sites/sfmc.tas.gov.au/files/Bushfire%20Risk%20Management%20Planning%20Guidelines%202020.pdf
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2. Establishing the context 

2.1 Description of the Central North Fire Management Area 
The Central North FMA (Map 1) is located on the north coast of Tasmania extending westwards from 
Badger Head to Heybridge. The southern part of the FMA extends from Golden Valley in the east to the 
middle of Walls of Jerusalem National Park in the west. The FMA covers an area of 550,464 ha. 

 
The FMA encompasses the regional centres of Devonport and Ulverstone in the north and Sheffield and 
Deloraine to the south. The FMA contains a mix of fertile agricultural land, wineries, dispersed rural 
communities and large areas of national park (including Mole Creek Karst National Park and the Walls 
of Jerusalem National Park which is part of the Tasmanian Wilderness World Heritage Area (TWWHA)). 

 
There are five local government areas wholly or partially included in the Central North FMA including: 
• Central Coast Council 
• Devonport City Council 
• Latrobe Council 
• Kentish Council 
• Meander Valley Council 

 
The land tenure within the Central North FMA is approximately 58% public land and 42% private/freehold 
land (Map 2). The responsibility for public land management is carried out by several agencies including 
TasNetworks, Hydro Tasmania, TasWater, the Department of Primary Industry, Parks, Water and the 
Environment and Sustainable Timber Tasmania. 

 
Table 1: Summary of the major tenure land managers in the Central North Fire Management Area 
(FMA). 

Land manager % of FMA 
Private property 42 
DPIPWE (including PWS and 
Crown Land Services) 

40 

Sustainable Timbers Tasmania 16 
Other 2 

 

2.2 Fire environment 
The fire environment is defined by the surrounding conditions, influences and modifying forces that 
determine bushfire behaviour. This typically includes weather, topography, vegetation, and fire history. 
Fire behaviour is influenced by a variety of factors including wind speed, relative humidity, temperature, 
fuel moisture content, fuel arrangement and fuel load. These factors vary both temporally and spatially 
across the FMA. Topographically the FMA ranges from coastal lowlands in the north rising to alpine and 
sub alpine environments in the south that are interspersed with major river systems including the Forth, 
Meander and the Mersey rivers. 

 
The vegetation within a large portion of the Central North FMA has been highly modified for agriculture 
resulting in the dominant vegetation type consisting of non-native agricultural, urban, and exotic 
vegetation (which includes plantations) (Table 2). The second most common vegetation type within the 
FMA consists of highly flammable dry eucalypt forest and woodland. This FMA also contains a relatively 
high proportion of fire intolerant highland, alpine and rainforest vegetation compared to other areas of 
the state. 
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Table 2: Summary of the Broad Vegetation Group as a percentage of the FMA. 

Broad Vegetation Group % in FMA 

Dry eucalypt forest and woodland 22 

Wet eucalypt forest and woodland 20.4 

Rainforest and related scrub 7 

Non-eucalypt forest and woodland 3 

Saltmarsh and wetland 0.5 

Scrub, heathland and coastal complexes 1.7 

Highland treeless vegetation 5.3 

Moorland, sedgeland and rushland 2.1 

Native grassland 0.6 

Modified Land 34.7 

Other natural environments 2.8 

 
Available records compiled by Tasmania Fire Service (TFS), Parks and Wildlife Service (PWS) and 
Sustainable Timber Tasmania (STT) indicate that the vast majority (95%) of the FMA has been 
untouched by fire in recent years. Only a very small percentage (1.7%) of the FMA is noted as having 
been subject to fire at least once in recent years. Less than 0.5% of the FMA has been subject to more 
than 2 or 3 fires at the same location. 

 
In the five years to 2020, 102 bushfires have been recorded within the FMA. Of these, the majority (45%) 
were deliberately lit, 7.8% were caused by escaped planned burns, 3.5% were accidental, 3.9% were 
caused by lightning and in 18.6% of cases a cause was undetermined. Analysis of these records indicate 
that arson (deliberate ignitions) is a problem within the FMA. 

 
In 2016, major fires occurred across the Central Plateau with 26,000 hectares being impacted. These 
fires were a result of lightning strikes, compounded by underlying soil dryness arising from a mild 
preceding winter with a lower-than-average rainfall. This fire was a significant event with major impacts 
to the fire intolerant alpine environment. 

 

2.3 Climate and bushfire season 
The climate of the Central North FMA can be classified as temperate and is characterised by warm 
summers and cold winters along the coastal parts of the FMA, together with mild summers and cold 
winters in the southern parts of the FMA. 

 
Average maximum daily temperatures within the FMA range from 21.5⁰ at Sheffield in February to 
21.6⁰ in February at Devonport Airport. Devonport has an average minimum temperature of 4.1⁰ in July 
with Sheffield having an average minimum of 2.5⁰ in July. The FMA has a winter dominant seasonal rainfall 
pattern with wet winters and low summer rainfall. 
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Average monthly rainfall within the FMA ranges from a low of 36mm in January in Devonport to a high of 
158 mm average monthly rainfall in Sheffield in July. Annual rainfall ranges from 778mm at Devonport 
Airport in the northern part of the FMA to 1179mm in Sheffield in the central part of the FMA. 

 
Bushfires in Tasmania generally occur within the warmer and drier months of the year, typically from 
November to March, though fires can occur outside this period if conditions conducive to fire exist. The 
bushfire threat for the Central North FMA increases in late December with December/January generally 
being the driest and hottest months when bushfires are more difficult to control. Fire seasons and fuel 
reduction burning seasons can vary. 

 
Forest Fire Danger Indices (FFDI) wind rose charts graphically represent the dominate fire danger 
weather streams across the FMA. Both coastal and inland communities bad fire weather is driven by a 
south-westerly wind (see Figure 1 for Devonport Airport and Figure 2 for Sheffield School Farm). 

 
 
 

 
 

Figure 1: Wind Rose Plot of FFDI – Devonport Airport 
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Figure 2: Wind Rose Plot of FFDI – Sheffield School Farm 
 

As a measure of understanding challenging fire weather for regions, the annual return period of various 
FFDI’s can be graphed using historical weather data. This information can be used to determine what a 
‘one in ten year’ fire weather event would look like for that region. Along the northern coast (see Figure 
3 for Devonport Airport) of the Central North FMA this equates to a FFDI rating of 27 once every ten years 
and similarly producing a FFDI day of around 26 for Sheffield School Farm site (Figure 4). 

 

 

Figure 3: FFDI v Annual Exceedance Probability (AEP) – Devonport Airport 
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Figure 4: FFDI v Annual Exceedance Probability (AEP) – Sheffield School Farm 
 

Planned burning is normally undertaken during the spring or autumn seasons but is not restricted to 
these periods. Planned burning should occur when the prescriptions that are applicable to the burn are 
met, not arbitrary dates. 

 
Climate is changing in Tasmania and it is evident from bushfire climate indicators (Fox-Hughes et al. 
2015) that we can expect destructive bushfires to become more frequent. The Lake McKenzie (Central 
Plateau) fire in 2016 was attributed to a major dry lightning event leading to severe consequences to the 
natural environment. 

 

2.4 Population and community 
The estimated residential population of the FMA as of 2016 was 82,000 people (ABS 2016). The FMA 
encompasses the regional centres of Devonport and Ulverstone in the north, and Sheffield and 
Deloraine in the southern part of the FMA. Devonport and the immediate surrounding area, with a 
population of 24,600 is the major centre within the FMA. Other significant population centres within the 
FMA are Ulverstone (population 12,032), Penguin (population 3,849) and Deloraine (population 2,848). 
Latrobe and Devonport have been identified as areas that are experiencing significant growth, with 
growth also occurring on the southern edge of Ulverstone. 

 
Outside the major centres, the population is based around rural and agricultural activities. Within the 
FMA, significant growth areas include the communities of Port Sorell, Hawley, and Shearwater within 
the Latrobe municipality. 

 
The economy of the FMA is based around the key industries in the area including manufacturing, retail, 
agriculture, aquaculture, forestry, fishing, food and beverages industry and tourism. Agricultural values 
are of particular significance to the Central North FMA. The coastal area from Sassafras through to 
Penguin is one of Tasmania’s most productive farming areas. The Mersey/Forth valley area (in the 
central north of the FMA, surrounding the banks of the Mersey River) produces 40% of Tasmania's 
vegetable crop with large areas of land covered by fields of vegetables including onions, potatoes, peas, 
carrots and beans and orchard fruits. Other important crops are poppies (grown for the pharmaceutical 
industry) and pyrethrum (a botanical insecticide). 
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Tourism and recreation are important developing industries with the FMAC. Cradle Mountain Village and 
accommodation facilities (including lodges, hotels, cottages, cabins, and a caravan park) is an 
internationally recognised tourism destination which generates a significant source of income for the 
region and for Tasmania. Other national parks such as the Walls of Jerusalem National Park and Mole 
Creek Karst National Park are also important destinations for locals and tourists. 

 
Tourist development areas are also experiencing growth. The tourist destinations experience a large 
influx of transient visitors leading to local increases of populations during the normal periods of tourist 
travel. Recent and proposed developments at Cradle Mountain will increase the transient visitation 
which will have significant implications for emergency management. 

 
Recreation activities are increasing within the FMA. Emergent industries such as mountain biking are 
leading to an increase of visitors to the area who are often not familiar with the locations that they are 
recreating in, this has implications for emergency management. 

 
The expansion of wine operations into the Central North FMA is also occurring, not all vineyards are 
readily identifiable as being in existence. These vineyards are predominantly located around (but are 
not limited to) the Port Sorrell/Northdown, Latrobe, Tarleton, Sassafras, Barrington, Eugenana, Turners 
Beach and Penguin areas. 

 
Within the FMA there exists critical infrastructure of importance to both the FMA as well as the state 
including but not limited to: 
• Communications Towers (Telstra) that house the new Tasmanian Government Radio Network 

(GRN) that is fundamentally important for emergency services in 20 locations in the FMA 
• Hydro – Mersey Forth power scheme located on the Mersey and Forth rivers systems (7 power 

stations) 
• Railton cement works and waste management 
• TasWater and TasNetworks infrastructure 
• Devonport Airport 
• Bass Highway 

 
2.5 Community engagement 
The FMAC identifies the importance of ongoing community liaison and engagement with the Department 
of Primary Industries, Parks, Water and the Environment, Sustainable Timber Tasmania, specialist 
groups and key stakeholders within the community, as being an integral component of bush fire 
management. Community engagement has and will continue to be centred on individual landowner 
engagement and liaising with immediate neighbours as part of planned burn development coordinated 
by the Bushfire Risk Unit, Parks and Wildlife and Sustainable Timbers Tasmania. Engagement activities 
undertaken in recent years and coordinated by BRU engagement officers and TFS Community 
Development Officers have included: 
• Bushfire Ready Information sessions - providing context around previous and upcoming bushfire 

seasons 
• How TFS responds 
• Situational awareness (FDR and Alerts and Warnings) 
• Community Protection Planning 
• Bushfire survival planning 
• Preparing individual landowner properties 
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• Introducing communities to the Disaster Reliance Education Tasmania resources in mid- 
December 2019 

 
The Bushfire Ready Neighbourhood Program completed community development activities in the 
Bakers Beach area in 2022, with the Railton community part of Round Five (2023-2025). 
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3. Identifying the risks 

3.1 Bushfire and impact scenarios 
 

To set the scene for this plan, the bushfire scenarios under consideration are very large events, typically 
10,000 to 20,000 hectares, occurring when fuel dryness and weather conditions combine to create one or 
more days of very significant fire weather. Some important examples for the Central North FMA include: 
• A campfire on a day of FFDI 44 escapes and ignites a bushfire that spreads and impacts the 

community of Acacia Hills resulting in the destruction of numerous houses. 
• A lightning strike on Mt Beecroft ignites a wildfire and rapidly spreads on a day of very high fire 

danger (FFDI 48) impacting the community of Cradle Mountain leading to loss of structures, tourist 
facilities and infrastructure and the trapping of transient visitors. 

 

3.2 Statewide controls 
The following controls are currently in place across Tasmania to help manage bushfire-related risk: 
• Legislative controls – including Fire Service Act 1979 (e.g. Fire permit period, Total Fire Ban days, 

campfires), National Parks and Reserves Management Act 2002 (e.g. fires and campfires), 
abatement notices 

• TFS public education (e.g. Bushfire Ready Neighbourhoods, media campaigns) 
• TFS planning – community protection planning (e.g. Community Response Plans) 
• Fuel Reduction Program (TFS, PWS, STT) – funding and coordination of fuel reduction burning 
• SFMC programs (e.g. Red Hot Tips training program for fuel reduction burning on private land) 
• FMAC – performance monitoring and reporting on this BRMP 
• Tasmania Police and TFS – Statewide arson prevention programs 
• Land subdivision and building standards (Bushfire-Prone Areas Code, Building Code of Australia) 
• Suppression response preparedness – e.g. TFS local volunteer brigades, STT and PWS crews, 

forest company crews, fire towers, aircraft, pre-positioning of firefighting resources 
• Weather forecasting (Bureau of Meteorology) and fire behaviour prediction (TFS, STT, PWS) 

3.3 Fire Management Area controls 
Existing control measures for bushfire within the FMA include but are not limited to: 
• 36 TFS Brigades 
• PWS response crews - Cradle Mt Field Centre, Leven Field Centre, Narawantapu, Deloraine 

Field Centre and Mole Creek Field Centre 
• STT crews 
• Disaster reliance education program 
• BRU, STT and PWS planned burning programs 
• Bushfire Ready Neighbourhoods (BRN) program 
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4. Analysing and evaluating bushfire risk 

4.1 Analysing bushfire risks 
A standard risk assessment process was used to determine priorities for this Bushfire Risk Management 
Plan (BRMP) following the Tasmanian Emergency Risk Assessment Guidelines and the Bushfire Risk 
Management Planning Guidelines 2020 (SFMC 2020), which in summary considers: 
• Consequences – what values and assets are at risk given the standard bushfire scenario under 

consideration 
• Existing controls – how effective the existing controls are at reducing the risk and how much 

they are used 
• Likelihood – how the likelihood of the consequence occurring is quantified, based on weather, 

topography, fuels and ignition potential 
• Confidence level – how certain we are about the evidence and data used 
• Risk rating and priority score – calculated by the risk assessment tool (SFMC 

2020) All of the above are recorded in the risk register (Appendix 1). 

4.2 Evaluating bushfire risks 
High priority assets have been identified across a range of values and are outlined in the risk register 
(Appendix 1). 

 

Critical infrastructure and supporting network facilities for communication, power, water and transport 
corridors, have been identified for priority actioning to review bushfire risk, where practically possible. 

 
High priority communities adjacent to Bonneys Tier and Badgers Range will be assessed at a strategic 
level to identify opportunities for fuel treatments and fire infrastructure in the future. Further detailed 
analysis may follow should key stakeholders determine local mitigation plans be required for these 
townships. Bushfire Response and Community Protection Plans will be developed when resources 
allow for some communities identified as being at high risk and currently lacking this level of planning 
(see Appendix 2). 

 

STT and private forestry groups will work together to take action to protect high value production forests 
in the FMA and manage the risk that they contribute to the community. 

 
Environmental values have been evaluated with consideration to vulnerability to bushfire and relative 
impact. These values are primarily fire intolerant flora located on the Central Plateau and are being 
targeted for treatment, further analysis or monitor and review through the Tasmanian Wilderness World 
Heritage Area (TWWHA) Fire Management Plan. This work will be undertaken primarily through PWS, 
by way of planned burning, along with the adoption and implementation of strategic bushfire mitigation 
plans. 

https://www.ses.tas.gov.au/about/risk-management/terag/
http://www.sfmc.tas.gov.au/sites/sfmc.tas.gov.au/files/Bushfire%20Risk%20Management%20Planning%20Guidelines%202020.pdf
http://www.sfmc.tas.gov.au/sites/sfmc.tas.gov.au/files/Bushfire%20Risk%20Management%20Planning%20Guidelines%202020.pdf
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5. Bushfire risk treatment 

5.1 Treatment plan 
The Fire Management Area Committee (FMAC) considered the costs, benefits, practicalities, and 
environmental impacts of various control options for the highest priority risks. The risk treatments that 
were determined from these deliberations are recorded in the treatment plan (Appendix 2). 

 

Individual landowners and organisations are usually responsible for implementing the treatments; these 
are indicated in the treatment plan. One exception is fuel reduction burning that is planned and conducted 
by the Fuel Reduction Program (TFS, PWS, STT) with the agreement of landowners. 

 
• Continuation of the PWS and TFS fuel reduction burning program around priority communities 
• Forest Industry to collaborate to identify fuel reduction opportunities within native forest and 

strategic breaks that can be developed over operational rotations 
• Community Protection Plans and Bushfire Response Plans to be reviewed for the Cradle Valley 

and developed for North Motton and surrounding communities and Hawley Beach and 
surrounding communities when resources allow. 

• Mitigation Plan for Penguin and surrounds 
• STT to review their Tactical Fire Management Plan annually 
• Hydro Tasmania to develop Bushfire Mitigation Plans and implement their annual vegetation 

management program, working collaboratively with partner agencies to identify opportunities to 
undertake fuel reduction burning near their assets. 

 

5.2 Bushfire management zones 
For those assets and values where fuel management or other treatments are designated in the treatment 
plan (Appendix 2), bushfire management zones are used to delineate the treatment areas. The names 
of zones and descriptors are provided in Appendix 3. 

 

5.3 Implementing treatments 
This Bushfire Risk Management Plan (BRMP) does not guarantee a source of funding for treatment 
actions, nor does it provide a process for seeking funding. The organisations and individuals that are 
responsible for delivering the bushfire risk treatments are responsible for developing further plans for 
implementation, as well as arranging resources and funding. 

 
The BRMP is, however, intended to provide evidence and justification for where funding and resources 
are most appropriate to be committed by stakeholders to mitigate bushfire risk. 

 
Many treatments identified in this plan will require environmental and cultural impact assessment. These 
assessments are the responsibility of the individual organisations and are not covered by this BRMP. 
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Not all human settlement areas (HSAs), production forest assets and natural values are able to have a 
treatment applied to them. It is however considered that many will benefit from treatments applied to 
nearby assets. Notable decisions to not directly apply treatments and barriers to mitigating risk include: 
• The decision not to actively note the treatments beyond priority two for natural values for the 

eastern part of this FMA and not beyond priority three for the western part 
• Lack of funding for maintenance or establishment of Strategic Fire Trails, Fuel Management 

Buffer Zones or other mechanical mitigation activities located on private and public lands, in 
particular for local council and private landholders 

• Limitations on fire mitigation strategies within vegetation communities not suitable for planned 
burning practices 

• Shifting climatic conditions, which are shortening windows for planned burning 
• Community perception and understanding of ‘treatable’ and ‘untreatable’ vegetation, and 

awareness of vegetation that may or may not be suitable for planned burning within prescriptions 
• Lack of funding for enhanced protection of critical assets and supporting infrastructure 
• Lack of capacity of some of the community to adhere to abatement notices issued by local Council 
• Difficulty in resourcing of planned burning activities. Key land management agencies regularly 

compete for human and mechanical resources for planned burn activities. 
 

5.4 Strategic fire infrastructure 
Strategic fire infrastructure includes access roads, fire trails, tracks, and water sources. 

 
Strategic fire trails in the Central North FMA are listed in strategic fire infrastructure (Appendix 4). These 
fire trails are designated because they are essential for fuel reduction and bushfire suppression; they 
should be regularly maintained to appropriate standards. 

 
Further detailed analysis and interpretation of strategic infrastructure for PWS and STT is detailed within 
internal Fire management infrastructure documents. 

 
As strategic fire infrastructure is identified and endorsed by relevant agencies, data depicted in strategic 
fire infrastructure (Appendix 4) may be updated in line with the yearly review of this BRMP. 
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5.5 Fuel reduction burning 
The Strategic Fire Management Zones (SFMZ) delineate general areas for treatment by fuel reduction 
burning. Individual burn units are not identified in this BRMP but will need to be identified within the 
SFMZ by further planning from the organisations responsible for carrying out the fuel reduction burning. 

 
There are many kinds of vegetation for which it is not appropriate or practical to conduct fuel reduction 
burning (SFMC 2020); these vegetation communities are described as ‘untreatable’ and indicated on 
Map 4. The broad vegetation communities within the FMA can be seen on Map 5. 

 

The Fuel Reduction Program that is funded, coordinated and implemented by the Tasmania Fire 
Service, Parks and Wildlife Service and Sustainable Timbers Tasmania is undertaken on behalf of and 
with the agreement of individual landowners or organisations (e.g. councils). The priorities of the Fuel 
Reduction Program are guided by the priorities identified in the treatment plans across all Fire 
Management Areas. 

http://www.fire.tas.gov.au/Show?pageId=colFuelReductionProgram
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6. Monitoring and review 

6.1 Review 
This Bushfire Risk Management Plan (BRMP), including appendices and maps, will be subject to an 
annual minor review. The resulting revised Bushfire Risk Management Plan is submitted to the State Fire 
Management Council on or before 30 September for approval for the 1 October – 30 September period 
following that review.  

Every three years a comprehensive review of the BRMP, involving a new risk assessment (that may 
include revised input methods) and consideration of the risk assessment and proposed treatments, will be 
undertaken, unless significant circumstances exist to warrant an earlier comprehensive review.  

The review process will include examination of: 

• changes to the Fire Management Area (FMA), organisational responsibilities or legislation 
• changes to the bushfire risk in the area 
• major bushfire events 
• shortcomings in data that can be improved 
• change of usage of the area 
• new or changed asset values within the FMA. 

Additional and changed data and values (both community and natural) identified by the review process 
will be supplied to the Bushfire Risk Unit (TFS) for inclusion in ongoing risk modelling being carried out at 
the state level.  

 

6.2 Monitoring and reporting 
Progress towards completion of the treatments proposed will be monitored and reviewed twice a year by 
the Fire Management Area Committee (FMAC); this will be documented in the Implementation Status 
Report which should address as a minimum: 
• progress on implementation of treatments listed in the treatment plan, including 
• planning outcomes including mitigation plans, community protection plans, community 

response plans 
• implementation progress of community programs 
• completed fuel reduction burns 
• development and maintenance of Asset Protection Zones (APZ) 
• development and maintenance of strategic fire infrastructure 

At a Statewide level, the State Fire Management Council will examine the impacts of the strategic 
burning program on risk management as part of the strategic fuel management program. 
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Appendices 

Appendix 1: Risk register 
 

Notes at the end of the risk register provide explanation for the TERAG code, Asset description and Priority FMAC columns. 
 

TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNSO00
2 

Critical 
Infrastructure 

Railton cement works & waste 
management sites 

Major Low Highest Likely Extreme 2  Latrobe 

CNEC11
7 

Critical 
Infrastructure 

Cethana Major Medium Highest Unlikely High 10  Kentish 

CNEC14
4 

Critical 
Infrastructure 

Devils Gate Major Medium Highest Unlikely High 10  Kentish 

CNEC14
9 

Critical 
Infrastructure 

Fisher Major Medium Highest Unlikely High 13  Meande
r Valley 

CNEC09
9 

Critical 
Infrastructure 

Wilmot Major Medium Highest Unlikely High 13  Kentish 

CNEC03
7 

Critical 
Infrastructure 

Lemonthyme Major Medium Highest Rare High 18  Meander 
Valley 

CNEC05
6 

Critical 
Infrastructure 

Paloona Moderate Medium Highest Unlikely Medium 22  Kentish 

CNPE07
3 

Critical 
Infrastructure 

Gowrie Park (same asset as 
CNSO001) 

Moderate Medium Highest Unlikely Medium 23  Kentish 

CNSO00
1 

Critical 
Infrastructure 

Gowrie Park (same asset as 
CNPE073) 

Moderate Medium Highest Unlikely Medium 23  Kentish 

CNEC07
3 

Critical 
Infrastructure 

Rowallan Moderate Medium Highest Rare Medium   Meander 
Valley 

CNPE01
6 

Human 
Settlement 
Area 

Quoiba, Spreyton, Stony Rise, 
Eugenana, Tugrah, Miandetta 

Major Medium Highest Unlikely High 12  Devonport 

CNPE04
1 

Human 
Settlement 
Area 

Tarleton, South Spreyton, 
Acacia Hills, Latrobe, 
Oppenheim Hill, Dooleys Hill, 
Dinsdales Hill 

Major Medium Highest Unlikely High 12  Latrobe 

CNPE03
8 

Human 
Settlement 
Area 

North Motton, Mount Duncan, 
Leven Hill 

Minor Low Highest Likely Medium 23  Central Coast 
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TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk 
level 

Priority 
FMAC 

Treatment 
options 

LGA 

CNPE06
1 

Human 
Settlement 
Area 

Blue Wren Lane, Penguin, 
Marsdens Hill 

Moderate Very Low Highest Unlikely Medium 25  Central Coast 

CNPE07
4 

Human 
Settlement 
Area 

Heazlewoods Hill, Turners 
Beach, Brookvale Road 

Moderate Low Highest Unlikely Medium 25  Central Coast 

CNPE05
6 

Human 
Settlement 
Area 

Railton Moderate Medium Highest Unlikely Medium 25  Kentish 

CNPE02
9 

Human 
Settlement 
Area 

Aberdeen Moderate Low Highest Unlikely Medium 27  Devonport 

CNPE00
2 

Human 
Settlement 
Area 

Ambleside Moderate Low Highest Unlikely Medium 27  Devonport 

CNPE04
3 

Human 
Settlement 
Area 

Darbys Road, Thompsons 
Road, Frankford Main Road, 
Beer 
Street 

Moderate Low Highest Unlikely Medium 27  Latrobe 

CNPE01
2 

Human 
Settlement 
Area 

Don Moderate Medium Highest Unlikely Medium 27  Devonport 

CNPE01
7 

Human 
Settlement 
Area 

Forth Moderate Very Low Highest Unlikely Medium 27  Central Coast 

CNPE02
0 

Human 
Settlement 
Area 

Gawler, Ulverstone Moderate Medium Highest Unlikely Medium 27  Central Coast 

CNPE01
1 

Human 
Settlement 
Area 

Leith, Lillico, Devonport Moderate Low Highest Unlikely Medium 27  Devonport 

CNPE03
0 

Human 
Settlement 
Area 

Northdown, 
Shearwater, Hawley 
Beach 

Moderate Medium Highest Unlikely Medium 27  Latrobe 

CNPE05
3 

Human 
Settlement 
Area 

Squeaking Point, Port Sorell, 
Sheas Road 

Moderate Medium Highest Unlikely Medium 27  Latrobe 
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TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNPE04
4 

Human 
Settlement 
Area 

Westbank Hill, Mccullochs 
Road, West Ulverstone 

Moderate Medium Highest Unlikely Medium 27  Central Coast 

CNPE00
3 

Human 
Settlement 
Area 

Camerons Road, Mersey Hill, 
Mole Creek 

Moderate Low Highest Unlikely Medium 29  Meande
r Valley 

CNPE00
1 

Human 
Settlement 
Area 

Abbotsham Minor Very Low Highest Unlikely Low   Central Coast 

CNPE02
2 

Human 
Settlement 
Area 

Bakers Beach Minor Medium Highest Unlikely Low   Latrobe 

CNPE03
1 

Human 
Settlement 
Area 

Barren Hill Minor Medium Highest Unlikely Low   Kentish 

CNPE03
2 

Human 
Settlement 
Area 

Barrington Minor Low Highest Unlikely Low   Kentish 

CNPE02
3 

Human 
Settlement 
Area 

Birralee, Bald Top Minor Very Low Highest Unlikely Low   Meande
r Valley 

CNPE06
8 

Human 
Settlement 
Area 

Bowerbank Link Insignificant Very Low Highest Very Rare Very Low   Meande
r Valley 

CNPE07
5 

Human 
Settlement 
Area 

Brumbys Folly, Elizabeth 
Town 

Minor Low Highest Unlikely Low   Meande
r Valley 

CNPE00
4 

Human 
Settlement 
Area 

Caveside Insignificant Low Highest Rare Very Low   Meande
r Valley 

CNPE00
5 

Human 
Settlement 
Area 

Chudleigh Minor Very Low Highest Rare Low   Meande
r Valley 

CNPE00
7 

Human 
Settlement 
Area 

Cradle Mountain, Pencil Pine Insignificant Medium Highest Rare Very Low   Kentish 
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TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNPE00
8 

Human 
Settlement 
Area 

Cradle Valley Insignificant Low Highest Rare Very Low   Kentish 

CNPE00
9 

Human 
Settlement 
Area 

Cuprona Minor Very Low Highest Unlikely Low   Central Coast 

CNPE00
6 

Human 
Settlement 
Area 

Currawong Road, Mount 
Roland, Claude Road 

Minor Medium Highest Unlikely Low   Kentish 

CNPE01
0 

Human 
Settlement 
Area 

Deloraine Moderate Low Highest Rare Medium   Meande
r Valley 

CNPE01
3 

Human 
Settlement 
Area 

Dunorlan, Needles Minor Low Highest Unlikely Low   Meande
r Valley 

CNPE01
4 

Human 
Settlement 
Area 

East Devonport, Staggs Hills, 
Wesley Vale 

Moderate Medium Highest Rare Medium   Devonport 

CNPE01
5 

Human 
Settlement 
Area 

Ellis Lookout Minor Very Low Highest Unlikely Low   Central Coast 

CNPE01
9 

Human 
Settlement 
Area 

Forthside Hill Minor Very Low Highest Rare Low   Devonport 

CNPE01
8 

Human 
Settlement 
Area 

Forthside, Melrose Minor Low Highest Unlikely Low   Devonport 

CNPE02
1 

Human 
Settlement 
Area 

Gentle Annie Hill Minor Very Low Highest Unlikely Low   Central Coast 

CNPE02
4 

Human 
Settlement 
Area 

Gog Range Insignificant Low Highest Unlikely Low   Meande
r Valley 

CNPE02
5 

Human 
Settlement 
Area 

Golden Valley, Pumicestone 
Hill 

Minor Medium Highest Unlikely Low   Meande
r Valley 
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TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNPE02
6 

Human 
Settlement 
Area 

Gowrie Park, Staverton Minor Medium Highest Unlikely Low   Kentish 

CNPE02
7 

Human 
Settlement 
Area 

Gunns Plains Insignificant Low Highest Rare Very Low   Central Coast 

CNPE02
8 

Human 
Settlement 
Area 

Handsome 
Sugarloaf, 
Westwind Drive 

Minor Low Highest Rare Low   Latrobe 

CNPE03
3 

Human 
Settlement 
Area 

Iron Cliffs Minor Very Low Highest Unlikely Low   Central Coast 

CNPE03
4 

Human 
Settlement 
Area 

Kays Road Insignificant Very Low Highest Unlikely Low   Latrobe 

CNPE03
5 

Human 
Settlement 
Area 

Kentish Hill Insignificant Low Highest Unlikely Low   Meande
r Valley 

CNPE03
6 

Human 
Settlement 
Area 

Kimberley Minor Medium Highest Unlikely Low   Meande
r Valley 

CNPE03
9 

Human 
Settlement 
Area 

Liena Insignificant Low Highest Unlikely Low   Meande
r Valley 

CNPE04
0 

Human 
Settlement 
Area 

Lizard Hill Minor Low Highest Unlikely Low   Kentish 

CNPE04
2 

Human 
Settlement 
Area 

Lorinna Minor Medium Highest Unlikely Low   Kentish 

CNPE03
7 

Human 
Settlement 
Area 

Lower Barrington, Paloona, 
Kindred, Lower Wilmot 

Minor Medium Highest Unlikely Low   Central Coast 

CNPE04
5 

Human 
Settlement 
Area 

Meander Minor Medium Highest Unlikely Low   Meande
r Valley 
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TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNPE04
6 

Human 
Settlement 
Area 

Moriarty Minor Low Highest Unlikely Low   Latrobe 

CNPE04
8 

Human 
Settlement 
Area 

Mount Riana Minor Low Highest Rare Low   Central Coast 

CNPE04
9 

Human 
Settlement 
Area 

Northdown Hill Minor Low Highest Rare Low   Latrobe 

CNPE05
0 

Human 
Settlement 
Area 

Northdown Lane Insignificant Low Highest Very Rare Very Low   Latrobe 

CNPE05
1 

Human 
Settlement 
Area 

Nowhere Else, Roland Minor Low Highest Unlikely Low   Kentish 

CNPE05
2 

Human 
Settlement 
Area 

Paradise Minor Low Highest Unlikely Low   Kentish 

CNPE05
4 

Human 
Settlement 
Area 

Preston Minor Medium Highest Rare Low   Central Coast 

CNPE05
5 

Human 
Settlement 
Area 

Quailes Hill, Wilmot Minor Low Highest Unlikely Low   Kentish 

CNPE05
7 

Human 
Settlement 
Area 

Red Hills Minor Low Highest Rare Low   Meande
r Valley 

CNPE05
8 

Human 
Settlement 
Area 

Riana Minor Low Highest Unlikely Low   Central Coast 

CNPE05
9 

Human 
Settlement 
Area 

Rockliffs Hill Insignificant Very Low Highest Rare Very Low   Latrobe 

CNPE06
0 

Human 
Settlement 
Area 

Rodmans Road Insignificant Very Low Highest Rare Very Low   Central Coast 
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TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNPE062 Human 
Settlement 
Area 

Sassafras Minor Low Highest Unlikely Low   Latrobe 

CNPE063 Human 
Settlement 
Area 

Sheffield Moderate Medium Highest Rare Medium   Kentish 

CNPE064 Human 
Settlement 
Area 

South Riana Minor Low Highest Rare Low   Central Coast 

CNPE065 Human 
Settlement 
Area 

Spalford Minor Very Low Highest Rare Low   Central Coast 

CNPE066 Human 
Settlement 
Area 

Sprent, Stan Wing Lookout Minor Very Low Highest Unlikely Low   Central Coast 

CNPE067 Human 
Settlement 
Area 

Sulphur Creek Minor Very Low Highest Unlikely Low   Central Coast 

CNPE047 Human 
Settlement 
Area 

Sunnyside, Beulah Minor Low Highest Unlikely Low   Kentish 

CNPE069 Human 
Settlement 
Area 

Upper Castra Minor Medium Highest Unlikely Low   Central Coast 

CNPE070 Human 
Settlement 
Area 

Vinegar Hill Minor Low Highest Rare Low   Kentish 

CNPE071 Human 
Settlement 
Area 

West Kentish Minor Low Highest Rare Low   Kentish 

CNPE072 Human 
Settlement 
Area 

West Pine Minor Low Highest Rare Low   Central Coast 

CNEN025 Natural Value Coniferous, Nothofagus Major Very Low Highest Likely Extreme 2  Meander 
Valley 

CNEN001 Natural Value Central, Coniferous, 
cushion, Highland, 
Regenerating, 
Sphagnum 

Catastrophic Very Low Highest Unlikely Extreme 7  Meande
r Valley 
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TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNEN03
3 

Natural Value Coniferous Major Very Low Highest Unlikely High 11  Meander 
Valley 

CNEN00
5 

Natural Value Coniferous, cushion, 
Highland, 
Notelaea 

Major Very Low Highest Unlikely High 11  Meander 
Valley 

CNEN01
8 

Natural Value Coniferous, cushion, 
Highland, Nothofagus, 
Palaeo, Sphagnum 

Major Very Low Highest Unlikely High 11  Meande
r Valley 

CNEN01
4 

Natural Value Coniferous, cushion, 
Highland, 
Sphagnum 

Major Very Low Highest Unlikely High 11  Meander 
Valley 

CNEN04
8 

Natural Value Coniferous, Highland, 
Regenerating, Sphagnum 

Major Very Low Highest Unlikely High 11  Meander 
Valley 

CNEN05
5 

Natural Value Sphagnum Major Very Low Highest Unlikely High 11  Meander 
Valley 

CNEN01
7 

Natural Value Coniferous Major Very Low Highest Unlikely High 13  Meander 
Valley 

CNEN07
0 

Natural Value Coniferous Major Very Low Highest Unlikely High 13  Kentish 

CNEN00
3 

Natural Value Coniferous, cushion, Palaeo, 
Regenerating, Sphagnum 

Major Very Low Highest Unlikely High 13  Meander 
Valley 

CNEN00
6 

Natural Value Coniferous, Nothofagus, 
Sphagnum 

Major Very Low Highest Unlikely High 13  Kentish 

CNEN00
7 

Natural Value Coniferous, Nothofagus, 
Sphagnum 

Major Very Low Highest Unlikely High 13  Meander 
Valley 

CNEN02
0 

Natural Value Coniferous, Sphagnum Major Very Low Highest Unlikely High 13  Kentish 

CNEN02
2 

Natural Value Coniferous, Sphagnum Major Very Low Highest Unlikely High 13  Kentish 

CNEN03
2 

Natural Value Coniferous, Sphagnum Major Very Low Highest Unlikely High 13  Meander 
Valley 

CNEN03
6 

Natural Value cushion, Sphagnum Major Very Low Highest Unlikely High 13  Meander 
Valley 

CNEN05
0 

Natural Value Regenerating, Sphagnum Major Very Low Highest Unlikely High 13  Meander 
Valley 

CNEN05
1 

Natural Value Sphagnum Major Very Low Highest Unlikely High 13  Kentish 

CNEN05
9 

Natural Value Sphagnum Major Very Low Highest Unlikely High 13  Meander 
Valley 
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CNEN06
1 

Natural Value Sphagnum Major Very Low Highest Unlikely High 13  Meander 
Valley 

CNEN06
2 

Natural Value Sphagnum Major Very Low Highest Unlikely High 13  Kentish 

CNEN06
3 

Natural Value Sphagnum Major Very Low Highest Unlikely High 13  Kentish 

TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNEN00
4 

Natural Value Coniferous, cushion, 
Highland, 
Sphagnum 

Major Very Low Highest Unlikely High 15  Meander 
Valley 

CNEN00
8 

Natural Value Coniferous, Highland, 
Nothofagus, Sphagnum 

Major Very Low Highest Unlikely High 15  Meander 
Valley 

CNEN04
9 

Natural Value Sphagnum Major Very Low Highest Unlikely High 15  Meande
r Valley 

CNEN05
4 

Natural Value Sphagnum Major Very Low Highest Unlikely High 15  Kentish 

CNEN06
9 

Natural Value Sphagnum Major Very Low Highest Unlikely High 15  Kentish 

CNEN05
8 

Natural Value Coniferous, Sphagnum Major Very Low Highest Unlikely High 16  Meander 
Valley 

CNEN06
7 

Natural Value Sphagnum Major Very Low Highest Unlikely High 16  Meander 
Valley 

CNEN01
2 

Natural Value Coniferous Major Very Low Highest Rare High 17  Meande
r Valley 

CNEN01
1 

Natural Value Coniferous, cushion, 
Highland, Nothofagus, 
Palaeo, 
Pherosphaera, Sphagnum 

Major Very Low Highest Rare High 17  Meande
r Valley 

CNEN00
9 

Natural Value Coniferous, cushion, 
Highland, 
Nothofagus, Sphagnum 

Major Very Low Highest Rare High 17  Meander 
Valley 

CNEN01
3 

Natural Value Coniferous, cushion, 
Nothofagus, Sphagnum 

Major Very Low Highest Rare High 17  Meander 
Valley 

CNEN01
5 

Natural Value Coniferous, Sphagnum Major Very Low Highest Rare High 17  Meande
r Valley 

CNEN01
9 

Natural Value Coniferous, Sphagnum Major Very Low Highest Rare High 17  Meander 
Valley 

CNEN05
7 

Natural Value Regenerating, Sphagnum Major Very Low Highest Rare High 17  Meander 
Valley 
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CNEN01
0 

Natural Value Coniferous Major Very Low Highest Rare High 19  Kentish 

CNEN01
6 

Natural Value Coniferous Major Very Low Highest Rare High 19  Meander 
Valley 

CNEN02
1 

Natural Value Coniferous Major Very Low Highest Rare High 19  Kentish 

CNEN02
6 

Natural Value Coniferous Major Very Low Highest Rare High 19  Meander 
Valley 

CNEN03
4 

Natural Value Coniferous Major Very Low Highest Rare High 19  Kentish 

CNEN05
2 

Natural Value Sphagnum Major Very Low Highest Rare High 19  Meande
r Valley 

TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNEN05
6 

Natural Value Sphagnum Major Very Low Highest Rare High 19  Meander 
Valley 

CNEN00
2 

Natural Value Coniferous Major Very Low Highest Rare High 20  Meander 
Valley 

CNEN02
4 

Natural Value Coniferous, Nothofagus Major Very Low Highest Rare High 20  Meande
r Valley 

CNEN06
5 

Natural Value Coniferous, Sphagnum Major Very Low Highest Rare High 20  Meander 
Valley 

CNEN05
3 

Natural Value Sphagnum Major Very Low Highest Rare High 20  Meander 
Valley 

CNEN02
3 

Natural Value Coniferous Major Very Low Highest Rare High 21  Meander 
Valley 

CNEN04
6 

Natural Value Nothofagus Major Very Low Highest Rare High 21  Meander 
Valley 

CNEN06
6 

Natural Value Sphagnum Major Very Low Highest Rare High 21  Meander 
Valley 

CNEN06
8 

Natural Value Sphagnum Major Very Low Highest Rare High 21  Meander 
Valley 

CNEN04
5 

Natural Value Melaleuca Moderate Very Low Highest Likely High 23  Latrobe 

CNEN04
4 

Natural Value Melaleuca, Notelaea Moderate Very Low Highest Likely High 23  Meander 
Valley 

CNEN04
1 

Natural Value Oreisplanus Moderate Very Low Highest Likely High 23  Central Coast 

CNEN06 Natural Value Oreixenica Moderate Very Low Highest Unlikely Medium 26  Kentish 
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4 
CNEN02

7 
Natural Value Coniferous Major Very Low Highest Very Rare Medium 32  Meander 

Valley 
CNEN02

8 
Natural Value Coniferous Major Very Low Highest Very Rare Medium 32  Meander 

Valley 
CNEN02

9 
Natural Value Coniferous Major Very Low Highest Very Rare Medium 32  Meander 

Valley 
CNEN03

0 
Natural Value Coniferous Major Very Low Highest Very Rare Medium 32  Kentish 

CNEN03
1 

Natural Value Coniferous Major Very Low Highest Very Rare Medium 32  Meander 
Valley 

CNEN03
5 

Natural Value cushion Major Very Low Highest Very Rare Medium 32  Meander 
Valley 

CNEN03
7 

Natural Value cushion Major Very Low Highest Very Rare Medium 32  Meander 
Valley 

TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNEN038 Natural Value cushion Major Very Low Highest Very Rare Medium 32  Meander 
Valley 

CNEN039 Natural Value cushion Major Very Low Highest Very Rare Medium 32  Meander 
Valley 

CNEN047 Natural Value Nothofagus Major Very Low Highest Very Rare Medium 32  Meande
r Valley 

CNEN060 Natural Value Sphagnum Major Very Low Highest Very Rare Medium 32  Meander 
Valley 

CNEN040 Natural Value Melaleuca Moderate Very Low Highest Rare Medium   Latrobe 
CNEN042 Natural Value Melaleuca Moderate Very Low Highest Very Rare Low   Latrobe 
CNEN043 Natural Value Melaleuca Moderate Very Low Highest Rare Medium   Latrobe 
CNEC003 Production 

Forest 
Cluster of various coupes & 
plantations 

Catastrophic Medium Highest Unlikely Extreme 1  Latrobe 

CNEC008 Production 
Forest 

Cluster of various coupes & 
plantations 

Catastrophic Medium Highest Unlikely Extreme 1  Kentish 

CNEC006 Production 
Forest 

Cluster of various coupes & 
plantations 

Catastrophic Medium Highest Unlikely Extreme 1  Kentish 

CNEC024 Production 
Forest 

Cluster of various coupes & 
plantations 

Catastrophic Low Highest Likely Extreme 1  Central Coast 

CNEC005 Production 
Forest 

Cluster of various coupes & 
plantations 

Catastrophic Low Highest Unlikely Extreme 3  Central Coast 
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CNEC001 Production 
Forest 

Cluster of various coupes & 
plantations 

Major Medium Highest Unlikely High 10  Central Coast 

CNEC004 Production 
Forest 

Cluster of various coupes & 
plantations 

Major Medium Highest Unlikely High 10  Meander 
Valley 

CNEC012 Production 
Forest 

Cluster of various coupes & 
plantations 

Major Medium Highest Unlikely High 10  Meander 
Valley 

CNEC016 Production 
Forest 

Cluster of various coupes & 
plantations 

Major Medium Highest Unlikely High 10  Kentish 

CNEC035 Production 
Forest 

Cluster of various coupes & 
plantations 

Major Medium Highest Unlikely High 10  Meander 
Valley 

CNEC036 Production 
Forest 

Cluster of various coupes & 
plantations 

Major Very Low Highest Unlikely High 11  Meander 
Valley 

CNEC053 Production 
Forest 

Cluster of various coupes & 
plantations 

Major Very Low Highest Unlikely High 11  Central Coast 

CNEC111 Production 
Forest 

Cluster of various coupes & 
plantations 

Major Very Low Highest Unlikely High 11  Central Coast 

TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNEC0
31 

Production 
Forest 

Cluster of various coupes & 
plantations 

Major Very Low Highest Unlikely High 11  Kentish 

CNEC0
13 

Production 
Forest 

Cluster of various coupes & 
plantations 

Major Very Low Highest Unlikely High 11  Meander 
Valley 

CNEC0
21 

Production 
Forest 

Cluster of various coupes & 
plantations 

Major Very Low Highest Unlikely High 11  Meande
r Valley 

CNEC0
09 

Production 
Forest 

Cluster of various coupes & 
plantations 

Major Very Low Highest Unlikely High 12  Meander 
Valley 

CNEC0
10 

Production 
Forest 

Cluster of various coupes & 
plantations 

Major Very Low Highest Unlikely High 13  Central Coast 

CNEC0
64 

Production 
Forest 

Cluster of various coupes & 
plantations 

Major Very Low Highest Unlikely High 13  Central Coast 

CNEC0
63 

Production 
Forest 

Cluster of various coupes & 
plantations 

Major Very Low Highest Unlikely High 13  Meander 
Valley 

CNEC0
17 

Production 
Forest 

Cluster of various coupes & 
plantations 

Major Very Low Highest Unlikely High 15  Central Coast 

CNEC0
29 

Production 
Forest 

Cluster of various coupes & 
plantations 

Major Very Low Highest Unlikely High 15  Central Coast 

CNEC0
23 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Likely High 23  Central Coast 

CNEC0
15 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Likely High 23  Kentish 
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CNEC0
42 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Likely High 23  Central Coast 

CNEC0
52 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Likely High 23  Devonport 

CNEC0
11 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Likely High 23  Kentish 

CNEC0
61 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Likely High 23  Meander 
Valley 

CNEC0
90 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 24  Meander 
Valley 

CNEC0
48 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 24  Kentish 

CNEC0
40 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 25  Central Coast 

CNEC0
34 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 25  Central Coast 

TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNEC0
89 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 25  Central Coast 

CNEC0
65 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 25  Kentish 

CNEC0
74 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 25  Central Coast 

CNEC0
38 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 25  Central Coast 

CNEC0
54 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 25  Latrobe 

CNEC0
85 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 25  Kentish 

CNEC0
51 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 26  Meander 
Valley 

CNEC0
58 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 26  Meander 
Valley 

CNEC0
44 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 26  Kentish 

CNEC0
41 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 26  Central Coast 

CNEC1
06 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 26  Central Coast 
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CNEC1
42 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 26  Central Coast 

CNEC0
55 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 26  Central Coast 

CNEC1
54 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 26  Central Coast 

CNEC0
14 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 27  Latrobe 

CNEC0
19 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 28  Meander 
Valley 

CNEC1
47 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 28  Meander 
Valley 

CNEC1
35 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Unlikely Medium 29  Kentish 

CNEC0
47 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Kentish 

TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNEC0
84 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Kentish 

CNEC1
40 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Unlikely Low   Central Coast 

CNEC0
27 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Latrobe 

CNEC0
28 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Latrobe 

CNEC0
32 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
45 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
46 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Very Rare Very Low   Latrobe 

CNEC1
03 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Meander 
Valley 

CNEC1
09 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Devonport 

CNEC1
27 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
41 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Unlikely Low   Kentish 
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CNEC1
50 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Unlikely Low   Devonport 

CNEC0
02 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Very Rare Very Low   Central Coast 

CNEC0
26 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Central Coast 

CNEC0
50 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Kentish 

CNEC0
70 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Central Coast 

CNEC0
72 

Production 
Forest 

Cluster of various coupes & 
plantations 

Moderate Very Low Highest Rare Medium   Meander 
Valley 

CNEC1
04 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Likely Low   Latrobe 

CNEC1
30 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNEC1
46 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Kentish 

CNEC0
82 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Central Coast 

CNEC0
78 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
79 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Very Rare Very Low   Central Coast 

CNEC0
83 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Central Coast 

CNEC0
87 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Very Rare Very Low   Latrobe 

CNEC0
91 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Central Coast 

CNEC0
97 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Latrobe 

CNEC1
10 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
12 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Central Coast 

CNEC1
21 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Central Coast 
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CNEC1
23 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Central Coast 

CNEC1
31 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Central Coast 

CNEC1
37 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Central Coast 

CNEC1
43 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Central Coast 

CNEC1
51 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Very Rare Very Low   Central Coast 

CNEC0
22 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Central Coast 

CNEC1
58 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Central Coast 

CNEC1
55 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Central Coast 

TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNEC0
07 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
18 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
20 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
25 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Latrobe 

CNEC0
33 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
39 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Very Rare Very Low   Central Coast 

CNEC0
43 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
49 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Very Rare Very Low   Central Coast 

CNEC0
57 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
59 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
60 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 
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CNEC0
62 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
67 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
68 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
69 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
71 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Kentish 

CNEC0
76 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
77 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Very Rare Very Low   Central Coast 

CNEC0
80 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Meander 
Valley 

TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNEC0
81 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
86 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Very Rare Very Low   Central Coast 

CNEC0
88 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Central Coast 

CNEC0
92 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
93 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
95 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
98 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
00 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Kentish 

CNEC1
01 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Latrobe 

CNEC1
05 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
07 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 
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CNEC1
08 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Very Rare Very Low   Central Coast 

CNEC1
13 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
14 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
16 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
18 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Very Rare Very Low   Central Coast 

CNEC1
19 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
20 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
22 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Unlikely Low   Latrobe 

TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNEC1
24 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Central Coast 

CNEC1
25 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
26 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
28 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Meander 
Valley 

CNEC1
29 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Meander 
Valley 

CNEC1
32 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
33 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Very Rare Very Low   Meander 
Valley 

CNEC1
34 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Kentish 

CNEC1
36 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
38 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
39 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 
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CNEC1
45 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
48 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
52 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
53 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC1
57 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
96 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Central Coast 

CNEC0
66 

Production 
Forest 

Cluster of various coupes & 
plantations 

Insignificant Very Low Highest Rare Very Low   Central Coast 

CNEC0
75 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Central Coast 

TERAG 
code 

Asset 
category 

Asset description (risk 
statement) 

Consequenc
e 

Controls 
effectiveness 

Confidence Combined 
likelihood 

Risk level Priority 
FMAC 

Treatment 
options 

LGA 

CNEC1
02 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Kentish 

CNEC1
15 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Meander 
Valley 

CNEC1
56 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Rare Low   Central Coast 

CNEC0
30 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Meander 
Valley 

CNEC0
94 

Production 
Forest 

Cluster of various coupes & 
plantations 

Minor Very Low Highest Unlikely Low   Meander 
Valley 
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NOTES 

TERAG Code 

First and second characters identify the FMAC: CN = Central North; EC = East Coast; FL = Flinders; HO = 
Hobart; KI = King Island; MI = Midlands; NE = North East; SO = Southern; TA = Tamar; WC = West Coast. 

Third and fourth characters identify the Impact Area: EC = Economy; EN = Environment; PE = People; PU = 
Public Administration; SO = Social setting (exception – all Human Settlement Areas are coded PE for 
Economy). 

A unique identifier is provided by the final three digits. 

Asset Description (Risk Statement) 

Natural value description is a list of the first word of each mapped natural value included in the cluster, in 
other words, a shorthand summary. The following table provides a key, although reference to the bushfire 
biodiversity consequence layer in the LISTmap Common Operating Platform is required to distinguish 
duplicate descriptors (e.g. Eucalyptus = Eucalyptus morrisbyi or Eucalyptus gunnii ssp divaricata). 

 

Descriptor Mapping unit name 
Acanthornis Acanthornis magna greeniana King Island scrub tit 
Allanaspides Allanaspides hickmani Hickman's pygmy mountain shrimp in Buttongrass moorland 
Antipodia Antipodia chaostola Chaostola skipper butterfly 
Austrochloritis Austrochloritis victoriae southern hairy red snail and Lavinia threatened species 

complex 
Bryobatrachus Bryobatrachus nimbus moss froglet 
Castiarina Castiarina insculpta Miena jewel Beetle 
Central Central Plateau unburnt ecosystem 
Central Central Plateau recovering ecosystem 
Cloud Cloud forest refugia 
Coniferous Coniferous rainforest 
cushion cushion moorland 
Discocharopa Discocharopa vigens ammonite Pinwheel Snail 
Engaeus Engaeus martiniger Furneaux Burrowing Crayfish 
Eucalyptus Eucalyptus morrisbyi Morrisbys gum 
Eucalyptus Eucalyptus gunnii ssp divaricata Miena cider gum 
Giant Giant Trees over 90 
Giant Giant Trees under 90 
Highland Highland coniferous heath 
Hoplogonus Hoplogonus bornemisszai Bornemisszas Stag Beetle 
King King Island Eucalyptus globulus King Island blue gum 
Lissotes Lissotes latidens Broad toothed stag beetle 
Lomatia Lomatia tasmanica King’s lomatia 
Neophema Neophema chrysogaster orange bellied parrot 
Nothofagus Nothofagus gunnii deciduous beech 
Palaeo Palaeo endemic species catastrophic 
Palaeo Palaeo endemic species major 
Phebalium Phebalium daviesii Davies wax flower 
Pherosphaera Pherosphaera hookeriana drooping pine 
Pneumatopteris Pneumatopteris pennigera lime fern 
Regenerating Regenerating rainforest large patches 
Remnant Remnant rainforest 
Sphagnum Sphagnum 
Tetratheca Tetratheca gunnii shy pinkbells 
TWWHA TWWHA Very Tall Forest over 70 refugia 
Melaleuca Melaleuca ericifolia swamp forest 
Notelaea Notelaea Pomaderris Beyeria forest 
Oreisplanus Oreisplanus munionga larana Marrawah skipper butterfly 
Oreixenica Oreixenica ptunarra ptunarra brown butterfly 
Palaeo Palaeo endemic species moderate 
Tasmanian Tasmanian devil facilities 
TWWHA TWWHA Very Tall Forest over 70 
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Priority FMAC 

The priority FMAC column has been calculated based on risk ratings and likelihood calculated across the 
entire state for all assets and values considered together. Therefore, some numbers may be missing, and it 
is the rank order that is relevant. 
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Appendices 
Appendix 2: Treatment plan 
Notes at the end of the risk register provide explanation for the TERAG code, Asset description and Priority FMAC columns. 

 
 

TERAG 
Code 

Asset 
description 
(risk 
statement) 

Priority 
FMAC 

Treatment 
number 

Treatment 
category 

Treatment action 
detail 

Bushfire 
management 
zone 

Responsible 
organisation 

Completion 
date 
proposed 

Comment Progress 

CNEC003 Cluster of 
various coupes 
& plantations 

1 1 Preparedness Ongoing roads/fire 
trail/water point 
maintenance 
program 

 STT, RFF ongoing   

CNEC003 Cluster of 
various coupes 
& plantations 

1 2 Preparedness Monitor from Dazzler 
Fire Tower 

 STT, 
Timberlands 

ongoing   

CNEC003 Cluster of 
various coupes 
& plantations 

1 3 Preparedness Develop Tactical Plan  STT 31/12/2021 Identify treatable fuels 
and strategic breaks. 

 

CNEC003 
 
 
 
 
 
 
 
 
 
 

Cluster of 
various coupes 
& plantations 

 
 
 
 
 
 
 
 
 

1 
 
 
 
 
 
 
 
 
 
 

4 
 
 
 
 
 
 
 
 
 
 

Ignition 
management 

Industry FIFMC Fire 
Prevention at forest 
Operations procedure 
implemented at start 
of fire season until the 
end of the fire season 
(1st Oct -at least 30th 
April). 
Contractors closely 
monitor fire weather and 
shut down when 
weathers conditions 
deteriorate. 

 
 
 
 
 
 
 
 
 
 
 

STT, 
Timberlands, 
RFF, Forico, PF 
Olsen 

 
 
 
 
 
 
 
 

ongoing 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

CNEC003 Cluster of 
various coupes 
& plantations 

1 5 Preparedness Forest Industry to 
collaborate to identify 
fuel reduction 
opportunities within 
native forest and 
strategic breaks that 
can be developed over 
operational 
rotations 

 RFF, Forico 31/12/2021   

CNEC003 Cluster of 
various coupes 
& plantations 

1 6 Preparedness Dry lightning aerial 
reconnaissance post 
thunderstorm events. 

 Forico ongoing   

CNEC003 Cluster of 
various coupes 
& plantations 

1 7 Preparedness Forest Industry MOU 
with the TFS to 

 Timberlands, 
RFF, Forico, PF 
Olsen 

ongoing   



Bushfire Risk Management Plan – Central North Page 44 of 71 

 

 

 
TERAG 
Code 

Asset 
description 
(risk 
statement) 

Priority 
FMAC 

Treatment 
number 

Treatment 
category 

Treatment action 
detail 

Bushfire 
management 
zone 

Responsible 
organisation 

Completion 
date 
proposed 

Comment Progress 

     manage bushfires on 
private land. 

     

CNEC003 Cluster of 
various coupes 
& plantations 

1 8 Preparedness Fire Action Plans for 
the response to fires 
on the forest area 

 RFF, Forico ongoing   

CNEC003 Cluster of 
various coupes 
& plantations 

1 9 Fuel reduction Undertake a risk 
based approach at 
time of operations for 
the treatment of fuel 
loads post harvest 
operations 
(plantation/native). 

 RFF, Forico ongoing   

CNEC003 Cluster of 
various coupes 
& plantations 

1 10 Preparedness Undertake a risk 
based approach to 
review fire 
preparedness on 
properties at greater 
risk of fire (valuable 
assets in low/mod 
annual rainfall zones) 

 RFF, Forico ongoing   

CNEC003 Cluster of 
various coupes 
& plantations 

1 11 Insurance plantation tree crop 
insured 

 RFF ongoing   

CNEC008 Cluster of 
various coupes 
& plantations 

1 12 Preparedness Deliver Tactical Plan 
in place 

 STT ongoing   

CNEC008 Cluster of 
various coupes 
& plantations 

1 13 Preparedness Undertake three year 
program to identify 
treatable fuels 

 STT 31/12/2023   

CNEC008 Cluster of 
various coupes 
& plantations 

1 14 Ignition 
management 

Industry FIFMC Fire 
Prevention at forest 
Operations procedure 
implemented at start 
of fire season until the 
end of the fire season 
(1st Oct -at least 30th 
April). 
Contractors closely 
monitor fire weather, 
and shut down when 
weathers conditions 
deteriorate. 

 STT, 
Timberlands, 
RFF, Forico, PF 
Olsen 

ongoing   
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TERAG 
Code 

Asset 
description 
(risk 
statement) 

Priority 
FMAC 

Treatment 
number 

Treatment 
category 

Treatment action 
detail 

Bushfire 
management 
zone 

Responsible 
organisation 

Completion 
date 
proposed 

Comment Progress 

CNEC008 Cluster of 
various coupes 
& plantations 

1 15 Preparedness Ongoing roads/fire 
trail/water point 
maintenance 
program 

 STT, RFF ongoing   

CNEC008 
 
 
 
 
 
 

Cluster of 
various coupes 
& plantations 

 
 
 
 

1 
 
 
 
 
 
 

16 
 
 
 
 
 
 

Preparedness 
 
 
 
 
 
 

Forest Industry to 
collaborate to identify 
fuel reduction 
opportunities within 
native forest and 
strategic breaks that 
can be developed over 
operational 
rotations 

 
 
 
 
 
 
 

RFF, Forico, PF 
Olsen 

31/12/2022   
 
 
 
 
 
 

CNEC008 Cluster of 
various coupes 
& plantations 

1 17 Preparedness Forest Industry MOU 
with the TFS to 
manage bushfires on 
private land. 

 Timberlands, 
RFF, Forico, PF 
Olsen 

ongoing   

CNEC008 Cluster of 
various coupes 
& plantations 

1 18 Preparedness Fire Action Plans for 
the response to fires 
on the forest area 

 RFF, Forico ongoing   

CNEC008 Cluster of 
various coupes 
& plantations 

1 19 Fuel reduction Undertake a risk 
based approach to 
review fire 
preparedness on 
properties at greater 
risk of fire (valuable 
assets in low/mod 
annual rainfall zones) 

 RFF, Forico Ongoing   

CNEC008 Cluster of 
various coupes 
& plantations 

1 20 Insurance plantation tree crop 
insured 

 RFF Ongoing   

CNEC006 Cluster of 
various coupes 
& plantations 

1 21 Preparedness Fuel Break 
Maintenance 

 STT ongoing   

CNEC006 Cluster of 
various coupes 
& plantations 

1 22 Preparedness Deliver Tactical Plan 
in place 

 STT ongoing  
 

 

CNEC006 Cluster of 
various coupes 
& plantations 

1 23 Preparedness Undertake three year 
program to identify 
treatable fuels 

 STT 31/12/2023   
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TERAG 
Code 

Asset 
description 
(risk 
statement) 

Priority 
FMAC 

Treatment 
number 

Treatment 
category 

Treatment action 
detail 

Bushfire 
management 
zone 

Responsible 
organisation 

Completion 
date 
proposed 

Comment Progress 

CNEC006 Cluster of 
various coupes 
& plantations 

1 24 Ignition 
management 

Industry FIFMC Fire 
Prevention at forest 
Operations procedure 

 STT, 
Timberlands, 

ongoing   

     implemented at start 
of fire season until 
the end of the fire 
season (1st Oct -at 
least 30th April). 
Contractors closely 
monitor fire weather and 
shut down when 
weathers conditions 
deteriorate. 

 
 
 
 
  

RFF, Forico, PF 
Olsen 

   

CNEC006 Cluster of 
various coupes 
& plantations 

1 25 Preparedness Ongoing roads/fire 
trail/water point 
maintenance 
program 

 STT, RFF ongoing   

CNEC006 Cluster of 
various coupes 
& plantations 

1 26 Preparedness Forest Industry to 
collaborate to identify 
fuel reduction 
opportunities within 
native forest and 
strategic breaks that 
can be developed over 
operational 
rotations 

 RFF, Forico, PF 
Olsen 

31/12/2022   

CNEC006 Cluster of 
various coupes 
& plantations 

1 27 Preparedness Forest Industry MOU 
with the TFS to 
manage bushfires on 
private land. 

 Timberlands, 
RFF, Forico, PF 
Olsen 

   

CNEC006 Cluster of 
various coupes 
& plantations 

1 28 Fuel reduction Undertake a risk 
based approach to 
review fire 
preparedness on 
properties at greater 
risk of fire (valuable 
assets in low/mod 
annual rainfall zones) 

 RFF, Forico Ongoing   

CNEC006 Cluster of 
various coupes 
& plantations 

1 29 Insurance plantation tree crop 
insured 

 RFF Ongoing   
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TERAG 
Code 

Asset 
description 
(risk 
statement) 

Priority 
FMAC 

Treatment 
number 

Treatment 
category 

Treatment action 
detail 

Bushfire 
management 
zone 

Responsible 
organisation 

Completion 
date 
proposed 

Comment Progress 

CNEC024 Cluster of 
various coupes 
& plantations 

1 30 Preparedness Ongoing roads/fire 
trail/water point 
maintenance 
program 

 STT, RFF ongoing   

CNEC024 Cluster of 
various coupes 
& plantations 

1 31 Preparedness Deliver Tactical Plan 
in place 

 STT ongoing   

CNEC024 Cluster of 
various coupes 
& plantations 

1 32 Preparedness Undertake two year 
program to identify 
treatable fuels 

 STT 31/12/2022   

CNEC024 Cluster of 
various coupes 
& plantations 

1 33 Ignition 
management 

Industry FIFMC Fire 
Prevention at forest 
Operations procedure 
implemented at start 
of fire season until the 
end of the fire season 
(1st Oct -at least 30th 
April). 
Contractors closely 
monitor fire weather and 
shut down when 
weathers conditions 
deteriorate. 

 STT, 
Timberlands, 
RFF, Forico, PF 
Olsen 

ongoing   

CNEC024 Cluster of 
various coupes 
& plantations 

1 34 Preparedness Undertake a risk 
based approach at 
time of operations for 
the treatment of fuel 
loads post harvest 
operations 
(plantation/native). 

 RFF, Forico ongoing   

CNEC024 Cluster of 
various coupes 
& plantations 

1 35 Insurance plantation tree crop 
insured 

 RFF ongoing   

CNEC024 Cluster of 
various coupes 
& plantations 

1 36 Fuel reduction Undertake a risk 
based approach at 
time of operations for 
the treatment of fuel 
loads post harvest 
operations 
(plantation/native). 

 RFF, Forico ongoing   
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TERAG 
Code 

Asset 
description 
(risk 
statement) 

Priority 
FMAC 

Treatment 
number 

Treatment 
category 

Treatment action 
detail 

Bushfire 
management 
zone 

Responsible 
organisation 

Completion 
date 
proposed 

Comment Progress 

CNEC024 Cluster of 
various coupes 
& plantations 

1 37 Preparedness Forest Industry MOU 
with the TFS to 
manage bushfires on 
private land. 

 Timberlands, 
RFF, Forico, PF 
Olsen 

   

CNEC024 Cluster of 
various coupes 
& plantations 

1 38 Preparedness Fire Action Plans for 
the response to fires 
on the forest area 

 RFF, Forico ongoing   

CNEN025 Coniferous, 
Nothofagus 

2 39 Preparedness Fuel treatment 
identification works 

 PWS ongoing Review potential 
mitigation works in the 
area. 

 

CNSO002 Railton cement 
works & waste 
management 
sites 

2 40 Preparedness STT Tactical Fire 
Management Plan 

 STT ongoing reviewed annually  

CNSO002 Railton cement 
works & waste 
management 
sites 

2 41 Fuel reduction Develop Strategic Fire 
Mitigation Plan for 
South Spreyton- 
Railton-Sheffield area 

 TFS, PWS, 
STT, 
Forico 

31/12/2022 Investigate burning 
opportunities around 
Bonney's Tier and 
Badgers Range. The 
forested area between 
South Spreyton, Railton 
and Sheffield. 

Behind schedule. Work 
on this strategic plan has 
not commenced due to 
resourcing. 

CNSO002 Railton cement 
works & waste 
management 
sites 

2 42 Fuel reduction Continue TFS planned 
burn program 

 TFS ongoing New Bed Road and 
Dulverton Hill planned 
burns completed April 
2023 

On schedule, with further 
burns proposed on 
eastern and western side 
of Bonneys Tier and 
south-west of Railton in 
2024, subject to 
opportunities. 

CNSO002 Railton cement 
works & waste 
management 
sites 

2 43 Preparedness Ongoing fire break, 
fire track and road 
maintenance on 
nearby Forico land; 

 Forico ongoing   

CNSO002 Railton cement 
works & waste 
management 
sites 

2 44 Preparedness Forico response 
activities including 
reconnaissance flights 
post thunderstorm 
events, and 
implementation of 
Forico Fire Action 
plan 

 Forico ongoing   



Bushfire Risk Management Plan – Central North Page 49 of 71 

 

 

CNSO002 Railton cement 
works & waste 
management 
sites 

2 45 Preparedness Review Tactical Plan 
to identify treatable 
fuels for fuel 
management and 
opportunities to 
create strategic fire 
breaks 

 Forico 31/12/2021   

CNEN001 Central, 
Coniferous, 
cushion, 
Highland, 
Regenerating, 
Sphagnum 

7 46 Fuel reduction Continue PWS 
planned burn 
program 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management 
framework for guiding 
fire management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources. 

CNEC117 Cethana 10 47 Preparedness 
Fuel reduction 

Bushfire 
Mitigation Plan 
Continue to 
implement 
annual Hydro 
vegetation 
management 
strategy 

APZ/SFMZ 
APZ/SFMZ 

Hydro Tas 
Hydro Tas 

Complete
d 2022 
ongoing 

BMP completed and 
works scheduled for 
2024 

 
 

Annual works program – 
compliance reportable 
to Hydro Board. 

CNEC144 Devils Gate 10 48 Preparedness 
Fuel reduction 

Bushfire 
Mitigation Plan 
Continue to 
implement 
annual Hydro 
vegetation 
management 
strategy 

APZ/SFMZ 
APZ/SFMZ 

Hydro Tas 
Hydro Tas 

2024 
 

ongoing 

BMP completed and 
works scheduled for 
2024 

 
 
Annual works program for 
all Hydro assets across 
Tasmania 

CNEN033 Coniferous 11 49 Preparedness Develop TWWHA 
Fire Management 
Plan 

APZ/SFMZ PWS 31/12/202
1 

Manage fire in 
accordance with 
TWWHA Fire 
Management Plan. 

Complete. Finer grain 
planning based on 
vegetation 
communities and 
appropriate fire 
management plans 
will be developed, 
contingent on funding 
and resources. 



Bushfire Risk Management Plan – Central North Page 50 of 71 

 

 

  
TERAG 
Code 

Asset 
description 
(risk 
statement) 

Priority 
FMAC 

Treatment 
number 

Treatment 
category 

Treatment 
action detail 

Bushfire 
managemen
t 
zone 

Responsible 
organisation 

Completion 
date 
proposed 

Comment Progress 

CNEN018 Coniferous, 
cushion, 
Highland, 
Nothofagus, 
Palaeo, 
Sphagnum 

11 50 Preparedness Develop TWWHA Fire 
Management Plan 

APZ/SFMZ PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management 
framework for guiding 
fire management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation 
communities and 
appropriate fire 
management plans 
will be developed, 
contingent on funding 
and resources. 

CNEN014 Coniferous, 
cushion, 
Highland, 
Sphagnum 

11 51 Preparedness Develop TWWHA Fire 
Management Plan 

APZ/SFMZ PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management 
framework 
for guiding fire 
management and mitigating 
bushfire risk including the 
values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation 
communities and 
appropriate fire 
management plans 
will 
be developed, contingent 
on funding and resources. 

CNPE016 Quoiba, 
Spreyton, Stony 
Rise, Eugenana, 
Tugrah, 
Miandetta 

12 52 Fuel reduction Continue TFS planned 
burn program 

APZ/SFMZ TFS ongoing It is noted the new draft 
Kelcey Tier fire 
management plan has 
been developed which 
proposes a different fire 
management program 
than the existing fire 
management plan. 

Planned burns have 
been conducted in 
Kelcey Tier and at 
Tugrah. Further burns to 
be investigated in line 
with the existing Kelcey 
Tier Greenbelt Fire 
Management Plan and in 
the Spreyton, Eugenana, 
Tugrah and Miandetta 
areas. 

CNPE016 Quoiba, 
Spreyton, Stony 
Rise, 
Eugenana, 
Tugrah, 
Miandetta 

12 53 Preparedness Maintenance of fire trail 
network in Kelcey Tier 
Reserve 

 Devonport 
Council 

ongoing As outlined in the Kelcey 
Tier Greenbelt Fire 
Management Plan 
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TERAG 
Code 

Asset 
description 
(risk 
statement) 

Priority 
FMAC 

Treatment 
number 

Treatment 
category 

Treatment action 
detail 

Bushfire 
management 
zone 

Responsible 
organisation 

Completion 
date 
proposed 

Comment Progress 

CNPE041 Tarleton, South 
Spreyton, 
Acacia Hills, 
Latrobe, 
Oppenheim Hill, 
Dooleys Hill, 
Dinsdales Hill 

12 54 Fuel reduction Develop Strategic Fire 
Mitigation Plan for 
South Spreyton- 
Railton-Sheffield area 

 TFS, PWS, 
STT, 
Forico 

31/12/2022 Investigate burning 
opportunities around 
Bonney's Tier and 
Badgers Range. The 
forested area between 
South Spreyton, Railton 
and Sheffield. 

Behind schedule. This 
Mitigation Plan has not 
been developed yet due 
to resources. 

CNPE041 Tarleton, South 
Spreyton, 
Acacia Hills, 
Latrobe, 
Oppenheim Hill, 
Dooleys Hill, 
Dinsdales Hill 

12 55 Fuel reduction Continue TFS planned 
burn program 

 TFS ongoing Planned burns proposed 
to the south-east of 
South Spreyton 

On schedule. Burns 
have been conducted at 
Dawsons Siding Road 
and Henry Somerset 
Reserve (Forico), Old 
Deloraine Road (TFS) 
burnt in 2023 and 
proposed in 2025 

CNEN017 Coniferous 13 56 Preparedness Develop TWWHA Fire 
Management Plan 

APZ/SFMZ PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources. 

CNEN006 Coniferous, 
Nothofagus, 
Sphagnum 

13 57 Preparedness Develop TWWHA Fire 
Management Plan 

APZ/SFMZ PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources. 
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(risk 
statement) 

Priority 
FMAC 

Treatment 
number 

Treatment 
category 

Treatment action 
detail 

Bushfire 
management 
zone 

Responsible 
organisation 

Completion 
date 
proposed 

Comment Progress 

CNEN007 Coniferous, 
Nothofagus, 
Sphagnum 

13 58 Preparedness Develop TWWHA Fire 
Management Plan 

APZ/SFMZ PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources. 

CNEN020 Coniferous, 
Sphagnum 

13 59 Fuel reduction Continue PWS 
planned burn 
program 

 PWS ongoing Continue planned 
burning in button grass on 
Bond Range and Black 
Bluff 

 

CNEN022 Coniferous, 
Sphagnum 

13 60 Fuel reduction Continue PWS 
planned burn 
program 

 PWS ongoing Continue planned 
burning in button grass 
on Black Bluff 

 

CNEN032 Coniferous, 
Sphagnum 

13 61 Preparedness Develop TWWHA Fire 
Management Plan 

APZ/SFMZ PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources. 

CNEN036 cushion, 
Sphagnum 

13 62 Preparedness Develop TWWHA Fire 
Management Plan 

APZ/SFMZ PWS 31/12/2021 management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will be 
developed, contingent on 
funding and resources. 

CNEC149 Fisher 13 63 Preparedness Fuel 
reduction 

Bushfire Mitigation 
Plan 
Continue to 
implement annual 
Hydro vegetation 

management strategy 

APZ/SFMZ APZ Hydro Tas Hydro 
Tas 

2024 
 
ongoing 

BMP scheduled to be 
developed 2024 

 
 

Annual works program – 
compliance reportable to 
Hydro Board 
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CNEN061 Sphagnum 13 64 Preparedness Develop TWWHA Fire 
Management Plan 

APZ/SFMZ 
 
 
 
 
 
 

 

PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEC099 Wilmot 13 65 Preparedness 

Fuel reduction 

Bushfire Mitigation 
Plan 
Continue to 
implement annual 
Hydro vegetation 
management strategy 

APZ/SFM

Z 

APZ/SFM

Z 

Hydro Tas 

Hydro Tas 

Completed 
2022 
ongoing 

BMP completed and 
works scheduled 2024 

 
 

Annual works program – 
compliance reportable to 
Hydro Board 

CNEN008 Coniferous, 
Highland, 
Nothofagus, 
Sphagnum 

15 66 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN069 Sphagnum 15 67 Fuel reduction Continue PWS 
planned burn 
program 

 PWS ongoing Continue planned 
burning in button grass 
on Black Bluff 

 

CNEN058 Coniferous, 
Sphagnum 

16 68 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will be 
developed, contingent on 
funding and resources 
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CNEN067 Sphagnum 16 69 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN011 Coniferous, 
cushion, 
Highland, 
Nothofagus, 
Palaeo, 
Pherosphaera, 
Sphagnum 

17 70 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN009 Coniferous, 
cushion, 
Highland, 
Nothofagus, 
Sphagnum 

17 71 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN013 Coniferous, 
cushion, 
Nothofagus, 
Sphagnum 

17 72 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
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         for guiding fire management 
and mitigating bushfire risk 
including the values 
identified into the future. 

be developed, 
contingent on funding 
and resources 

CNEN013 Coniferous, 
cushion, 
Nothofagus, 
Sphagnum 

17 73 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN015 Coniferous, 
Sphagnum 

17 74 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN019 Coniferous, 
Sphagnum 

17 75 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 
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CNEN057 Regenerating, 
Sphagnum 

17 7CNPE008 
6 

Preparedness Develop TWWHA Fire 
Management Plan 

  
PWS 

31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, contingent 
on funding 
and resources 

CNEC073 Rowallan 17 77 Preparedness 

Fuel reduction 

Bushfire Mitigation 
Plan 
Continue to 
implement annual 
Hydro vegetation 
management strategy 

APZ/SFM

Z 

APZ/SFM

Z 

Hydro Tas 

Hydro Tas 

TBC 
 

ongoing 

BMP scheduled to be 
developed TBC 

 
 

Annual works program – 
compliance reportable to 
Hydro Board 

CNEC037 Lemonthyme 18 78 Preparedness 

Fuel reduction 

Bushfire Mitigation 
Plan 
Continue to 
implement annual 
Hydro vegetation 
management strategy 

APZ/SFM

Z 

APZ/SFM

Z 

Hydro Tas 

Hydro Tas 

Completed 
2022 
ongoing 

BMP completed and 
works scheduled 2024 

 
 

Annual works program – 
compliance reportable to 
Hydro Board 

CNEN016 Coniferous 19 79 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN021 Coniferous 19 80 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 
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CNEN026 Coniferous 19 81 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN052 Sphagnum 19 82 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN056 Sphagnum 19 83 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN024 Coniferous, 
Nothofagus 

20 84 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 
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CNEN065 Coniferous, 
Sphagnum 

20 85 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN053 Sphagnum 20 86 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN023 Coniferous 21 87 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN046 Nothofagus 21 88 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 
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CNEN066 Sphagnum 21 89 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

Complete. Finer grain 
planning based on 
vegetation communities 
and appropriate fire 
management plans will 
be developed, 
contingent on funding 
and resources 

CNEN068 Sphagnum 21 90 Preparedness Develop TWWHA Fire 
Management Plan 

 PWS 31/12/2021 The TWWHA Fire 
Management Plan will 
provide a strategic and 
comprehensive 
management framework 
for guiding fire 
management and 
mitigating bushfire risk 
including the values 
identified into the future. 

and appropriate fire 
management plans will be 
developed, contingent on 
funding and resources 

CNEC056 Paloona 22 91 Preparedness Fuel 

reduction 

Bushfire Mitigation 
Plan 
Continue to 
implement annual 
Hydro vegetation 
management strategy 

APZ/SFM

Z 

APZ/SFM

Z 

Hydro Tas 

Hydro Tas 

TBC 
 

ongoing 

BMP scheduled to be 
developed TBC 

 
 

Annual works program – 
compliance reportable to 
Hydro Board 

CNPE073 Gowrie Park 
(same asset as 
CNSO001) 

23 92 Preparedness Fuel 

reduction 

Bushfire Mitigation 
Plan 
Continue to 
implement annual 
Hydro vegetation 
management strategy 

APZ/SFM

Z 

APZ/SFM

Z 

Hydro Tas 

Hydro Tas 

TBC 
 

ongoing 

BMP scheduled to be 
developed TBC 

 
 

Annual works program for 
all Hydro assets across 
Tasmania 

CNSO001 Gowrie Park 
(same asset as 
CNPE073) 

23 93 (same asset as 
CNPE073) 

(same asset as 
CNPE073) 

(same asset as 
CNPE073) 

(same asset as 
CNPE073) 

(same asset 
as CNPE073) 

(same asset as CNPE073)  

CNPE038 North Motton, 
Mount Duncan, 
Leven Hill 

23 94 
95 

Community safety 
 
 
 
Preparedness 

Develop Community 
Protection Plan for 
North Motton and 
surrounds 
 
STT Tactical Fire 
Management Plan 

 TFS 
 
STT 

To be 
confirmed 
 
ongoing 

The schedule of 
Community Bushfire 
Protection Plans will be 
reviewed and this Plan 
will be developed when 
resources allow reviewed 
annually 

No progress made due 
to resourcing 
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CNPE038 North Motton, 
Mount Duncan, 
Leven Hill 

23 96 Preparedness Continue PWS 
planned burn 
program 

 PWS ongoing Continue planned burn 
program in Dial Ranges 

 

CNPE038 North Motton, 
Mount Duncan, 
Leven Hill 

23 97 Preparedness Review Fire 
Management 
Strategy 

 PWS 30/11/2021 finalise Draft Fire 
Management Strategy for 
approval 

 

CNPE061 Blue Wren Lane, 
Penguin, 
Marsdens Hill 

25 98 Fuel reduction Continue planned 
burn program 

 TFS/PWS ongoing Planned burns proposed 
south of Penguin 

Burns proposed at 
Ulverstone Golf Course 
(TFS) Mt Montgomery 
and Sullocks Hill areas in 
coming years. 

CNPE061 Blue Wren 
Lane, Penguin, 
Marsdens Hill 

25 99 Fuel reduction Develop 
Mitigation Plan 
for south of 
Penguin 

 TFS, PWS 31/12/2021 Investigate fuel reduction 
opportunities in the Dial 
Ranges 

Behind schedule. This 
Mitigation Plan has not 
been developed yet due 
to resources. 

TAPE097 Bridgenorth, 
Foresters 
Hill, 
Legana 

25 100 Fuel reduction Develop Strategic 
Fire Mitigation Plan - 
West Tamar 

SFMZ TFS 31/12/2021 Not relevant to this 
BRMP (relevant to 
Tamar 
BRMP). 

N/A 

CNPE074 Heazlewoods 
Hill, Turners 
Beach, 
Brookvale 
Road 

25 101 Preparedness Develop Bushfire 
Response Plan 
for Turners 
Beach and 
surrounds 

 TFS 31/12/2022 Completed Bushfire Response 
Plan for Turners 
Beach (inc. Leith & 
Forth) 
completed in 2021 

CNPE056 Railton 25 102 Preparedness STT Tactical Fire 
Management Plan 

 STT ongoing reviewed annually  

CNPE056 Railton 25 103 Preparedness Bushfire Ready 
Neighbourhoods 

 TFS 2025 Part of BRN Round 
Five 

Round Five has 
commenced 
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CNPE056 Railton 25 104 Preparedness Ongoing fire 
break, fire track 
and road 
maintenance on 
nearby forico land; 

 Forico    

CNPE056 Railton 25 105 Preparedness Forico response 
activities including 
reconnaissance 
flights post 
thunderstorm events, 
and implementation 
of Forico Fire Action 
plan 

 Forico    

CNPE056 Railton 25 106 Preparedness Review Tactical 
Plan to identify 
treatable fuels for 
fuel management 
and opportunities 
to create strategic 
fire 
breaks 

 Forico 31/12/2021   

CNPE029 Aberdeen 27 107 Fuel reduction Develop Strategic 
Fire Mitigation Plan 
for South Spreyton- 
Railton-Sheffield 
area 

APZ/SFMZ TFS, PWS, 
STT, 
Forico 

To be 
confirme
d 

Investigate burning 
opportunities around 
Bonney's Tier and 
Badgers Range. The 
forested area between 
South Spreyton, 
Railton and Sheffield. 

Behind schedule. This 
Mitigation Plan has not 
been developed yet 
due to resources. 

 
Individual fuel 
reduction burns have 
and are being 
developed/completed 
as and when appropriate 
south of Latrobe and 
south of Kindred and 
Railton. 

CNPE012 Don 27 108 Fuel reduction Continue TFS planned 
burn program 
Maintenance of fire 
trail network/Fire 
Break Maintenance in 
Don Reserve 

 TFS 
 
Devonport 
Council 

ongoing Don Reserve Fire 
Management Plan is 
currently under review 
Don Reserve Fire 
Management Plan is 
currently under review 

Planned burns proposed 
to be delivered in line 
with the Don Reserve 
Fire Management Plan. 

 



Bushfire Risk Management Plan – Central North Page 62 of 71 

 

 

 
TERAG 
Code 

Asset 
description 
(risk 
statement) 

Priority 
FMAC 

Treatment 
number 

Treatment 
category 

Treatment action 
detail 

Bushfire 
management 
zone 

Responsible 
organisation 

Completion 
date 
proposed 

Comment Progress 

CNPE020 Gawler, 
Ulverstone 

27 110 Fuel reduction Continue TFS planned 
burn program 

 TFS ongoing Planned burn proposed 
for south-west of 
Ulverstone 

Ulverstone Golf Course 
burn proposed in 
2023/24 

CNPE011 Leith, Lillico, 
Devonport 

27 111 Fuel reduction Continue TFS planned 
burn program 

 TFS ongoing Don and Kelcey Tier 
Reserve Fire 
Management Plans are 
currently under review. 

Planned burns proposed 
to be delivered in line and 
with Kelcey Tier 
Greenbelt Fire 
Management Plan and in 
the Don Reserve Fire 
Management Plan. 

CNPE030 Northdown, 
Shearwater, 
Hawley Beach 

27 112 Fuel reduction Continue TFS planned 
burn program 

 TFS ongoing Planned burns proposed 
for the south-east of 
Shearwater 

Previous burns (PWS and 
TFS) at Hawley Beach in 
2021 and 2022. 

CNPE030 Northdown, 
Shearwater, 
Hawley Beach 

27 113 Community 
safety 

Develop Community 
Protection plan for 
Hawley Beach, 
Shearwater, Port 
Sorrel and surrounds 

AZ TFS 31/12/2023  Behind schedule. This 
Plan has not been 
developed due to 
resources. 

CNPE030 Northdown, 
Shearwater, 
Hawley Beach 

27 114 Fuel reduction Continue PWS 
planned burn 
program 

 PWS ongoing Planned burn scheduled 
for Hawley Nature 
Reserve 

 

CNPE053 Squeaking 
Point, Port 
Sorell, 
Sheas 
Road 

27 115 Fuel reduction Continue TFS planned 
burn program 

 TFS ongoing Planned burns proposed 
for the south-east of 
Shearwater 

No burns scheduled by 
TFS for 2023/2024. 

CNPE053 Squeaking 
Point, Port 
Sorell, 
Sheas Road 

27 116 Community 
safety 

Develop Community 
Protection plan for 
Hawley Beach, 
Shearwater, Port 
Sorrel and surrounds 

AZ TFS 31/12/2023  Behind schedule. This 
Plan has not been 
developed due to 
resources. 

CNPE044 Westbank Hill, 
Mccullochs 
Road, West 
Ulverstone 

27 117 Fuel reduction Continue TFS planned 
burn program 

 TFS ongoing Planned burn proposed for 
south-west of Ulverstone 

Ulverstone Golf Course 
burn proposed. No other 
burns proposed at 
this time. 

CNPE003 Camerons Road, 
Mersey Hill, 
Mole Creek 

29 118 Fuel reduction Continue PWS 
planned burn 
program 

 PWS ongoing Planned burns proposed 
for Gog Ranges 

 

CNPE003 Camerons Road, 
Mersey Hill, 
Mole Creek 

29 119 Preparedness STT Tactical Fire 
Management Plan 

 STT ongoing reviewed annually  
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CNPE022 Bakers Beach 0 120 Fuel reduction Continue PWS 
planned burn 
program 

 PWS ongoing   

CNPE022 Bakers Beach 0 121 Behavioural 
change 
initiatives 

Bushfire Ready 
Neighbourhood 
Program 

AZ TFS 30/06/2022 Bakers Beach was a part 
of BRN round four (2020- 
2022) 

This BRN community has 
been completed. 

CNPE022 Bakers Beach 0 122 Preparedness STT Tactical Fire 
Management Plan 

 STT ongoing reviewed annually  

CNPE004 Caveside 0 123 Fuel reduction Continue PWS 
planned burn 
program 

 PWS ongoing Planned burn at Standard 
Hill and at Caveside 

 

CNPE007 Cradle 
Mountain, 
Pencil Pine 

0 124 Fuel Reduction Continue PWS 
planned burn 
program 

 PWS ongoing as per the planned 
seasonal rotation 

 

CNPE008 Cradle Valley 0 125 Fuel Reduction Continue PWS 
planned burn 
program 

 PWS ongoing as per the planned 
seasonal rotation 

 

CNPE008 Cradle Valley 0 126 Preparedness Implement 
Emergency 
Response 
Plan as Required 

 PWS ongoing 2019 plan  

CNPE006 Currawong 
Road, Mount 
Roland, Claude 
Road 

0 127 Preparedness STT Tactical Fire 
Management Plan 

 STT ongoing reviewed annually  

CNPE006 Currawong 
Road, Mount 
Roland, Claude 
Road 

0 128 Preparedness Continue PWS 
planned burn 
program 

 PWS ongoing Continue planned burn 
program around Mount 
Rolland 

 

CNPE006 Currawong 
Road, Mount 
Roland, Claude 
Road 

0 129 Preparedness Review Fire 
Management 
Strategy 

 PWS 31/06/2021 finalise Draft Fire 
Management Strategy for 
approval 
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CNPE006 Currawong 
Road, Mount 
Roland, Claude 
Road 

0 130 Preparedness Develop Bushfire 
Response Plan 
as Required 

 TFS 2022 2013 plan This Response Plan was 
completed in 2022. 
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Appendix 3: Bushfire Management Zones 
 

Zone Primary purpose General location Risk treatments 

Asset Zone (AZ) To identify assets and values 
requiring bushfire exclusion. 

The physical boundary of the 
asset. 

Building design elements such 
as: fire-resistant materials, 
ember proofing, sprinklers, 
water storage etc. 
Response plans. 

Asset 
Protection 
Zone (APZ) 

To protect human life, property 
and highly valued assets and 
values. 

Adjacent to Asset Zones or 
elements in the landscape 
that can be used to this 
effect. Width determined by 
characteristics of the asset 
and the bushfire hazard 
(effective slope, vegetation 
type). This zone may 
encompass multiple land 
tenures. 

Intensive bushfire fuel 
treatment around specific 
assets and the urban–rural 
interface to provide a fuel 
reduced buffer. May include 
both burning and mechanical 
fuel reduction. Includes Hazard 
Management Areas. 
Manipulation of fuel moisture (e.g. 
sprinklers), response plans. 

Strategic 
Fire 
Manageme
nt Zone 
(SFMZ) 

To provide areas of 
reduced fuel in strategic 
locations, to reduce the: 
• speed and intensity 

of bushfires 
• potential for spot-

fire development 
• size of bushfires. 
To aid containment of 
bushfires. 

Located close to or some 
distance away from assets 
(e.g. the urban–rural 
interface). Identified fire 
paths inform the location 
and delineation of the 
zone. 

Fuel reduction burning, 
including broad-scale fuel 
treatment. 
Management should aim to 
achieve mosaic fuel reduction 
patterns. Fire intervals and 
intensity generally do not exceed 
ecological thresholds. 
Other bushfire protection 
measures to assist bushfire 
control: fire trails, water points, 
detection measures, response 
plans. 

Land 
Management 
Zone (LMZ) 

To meet the objectives of the 
relevant land manager such 
as: Traditional Owner 
practices, biodiversity 
conservation, production 
forestry, farming, research or 
recreation. 

Any bushland areas 
outside the above zones. 

Various, but can include planned 
burning, experimental treatments, 
fire exclusion or no planned 
action. 
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Appendix 4: Strategic fire infrastructure 
Strategic fire infrastructure includes access roads, fire trails, tracks and water sources. 

 
Strategic fire trails in the Central North FMA are listed in Table 3. These fire trails are designated 
because they are essential for fuel reduction and bushfire suppression; they should be regularly 
maintained to appropriate standards. 

 
Table 3. Strategic fire trails. 

Fire trail name Location description Responsible 
organisation 

Standard Strategic 
purpose 

BRIRR5025FT 
Fire Trail (Dazzler 
Range FT) 

Dazzler Range PWS Class 5  

 
BRIRR5024FT 
Fire Trail - 
(Dazzler Link 
Briggs Track) 

Dazzler Range PWS Class 5  

NARNP5026FT 
Fire Trail 
(Wentworth Hill 
FT) 

Narawntapu NP PWS Class 5  

 
NARNP5027FT 
Fire Trail (Point 
Vision FT) 

Narawntapu NP PWS Class 5  

NARNP5025FT 
Fire Trail (Bakers 
Point 
Campground FTl) 

Narawntapu NP PWS Class 5  

Fuel Break - 
Narawntapu 1-5 

Narawntapu NP PWS Fire Break- 
Machine 
Managed 

 

Fuel Break - Port 
Sorell CA 

Squeaky Point PWS Fire Break- 
Machine 
Managed 

 

Fire Trail - Mount 
Montgomery Fire 
Trail 

Dial Range PWS Class 5  

Sith Cala fire trail North Motton PWS Class 5  
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Appendix 5: Current implementation plans 
 

Plan owner Plan title Year Treatment 
numbers 

TFS Bushfire response plan Claude Road 2013 129 (CNPE006) 
TFS Community protection plan Claude 

Road 
2013  

TFS Bushfire response plan Cradle valley 2013  
TFS Community protection plan Cradle Mt 2013  
TFS Bushfire response plan Lorinna 2018  
TFS Community protection plan Lorinna 2018  
TFS Bushfire response plan Jackeys Marsh 2014  
TFS Community protection plan Jackeys 

Marsh 
2014  

TFS Bushfire response plan Meander 2014  
TFS Community protection plan Meander 2014  
TFS Bushfire response plan Golden valley 2016  
TFS Community protection plan Golden 

valley 
2016  

Devonport Council Kelcey Tier Fire management plan 2017 52 (CNPE016) 
Devonport Council Don Reserve fire management plan 2017 110 (CNPE011) 

107 (CNPE012) 
Latrobe Council Sykes Sanctuary FMP 2019  
Latrobe Council Dooleys Hill MP 2019  
STT Northern Region Fire Action Plan 

2019-2020 
2019  

PWS PWS Fire Action Plan 2019 2020 2019  
PWS Cradle Valley fire prevention plan 2008  
PWS Cradle Mt Emergency Response plan 

2019 
2019 125 (CNPE008) 

PWS PWS Tasmania Northern Region 
Strategic Fire Management Plan 

2009  

PWS Northern West Region Strategic Fire 
Management Plan 

2012  

Council (Collective) Mersey Leven Emergency 
Management plan v3 

2017  
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Maps 
All maps are published on LISTmap; Maps 3, 4 and 5 are not published in the BRMP because they 
include too much detail to be seen on an A4 map. 

 
To view a map in LISTmap, follow these instructions: 

 
1. Click on the hyperlink, for example: 

https://maps.thelist.tas.gov.au/listmap/app/list/map?bookmarkId=605824 

2. To view the legend, click on the Layers tab on the right side of the map window. The layers in 
the map each have a legend which can be viewed by clicking on the arrow at the left of the 
item in the Layers window. 

3. To zoom in or out of the map, click on the Tools tab on the left side of the map window, then 
click on Map Tools – a tool bar will appear with zoom in and out icons. If using a mouse with a 
wheel, zoom in and out by rolling the wheel. 

4. Move around on the screen by clicking on the screen, holding the button, and dragging. 

5. To find out more information on a map item or location, click on the map once and an 
‘Identify Results’ box will appear with details on all layers for that point. Click on the arrows 
at the left side of this list to view more information. 

https://maps.thelist.tas.gov.au/listmap/app/list/map?bookmarkId=605824
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Map 1: Central North Fire Management Area location 
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Map 2: Tenure summary map for Central North Fire Management Area 
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Map 3: Assets and values from the risk register for Central North Fire 
Management Area 
An example of the assets and values from the risk register in the Devonport area of the Central North 
FMA. The full map covering the entire FMA is published on LISTmap – click here to go to this link 

 

https://maps.thelist.tas.gov.au/listmap/app/list/map?bookmarkId=392538
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Map 4: Fuel treatability for Central North Fire Management Area 
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Map 5: Vegetation for Central North Fire Management Area 
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